

**Town of Richmond
Amendment No. 1
Page 2**

Original Agreement	\$50,000.00	(NTE)
Amendment	<u>\$ 2,000.00</u>	(NTE)
Revised Total	<u>\$52,000.00</u>	(NTE)

All other provision of the AGREEMENT dated March 28, 2018 shall remain in effect.

If this AMENDMENT is acceptable, please sign both copies and return one of them to our office, in the enclosed envelope, to confirm our amended AGREEMENT.

Respectfully,

GREEN MOUNTAIN ENGINEERING, INC.



Alan Huizenga, P.E.
President

ACKNOWLEDGMENT

MR. JOSH ARNESON, TOWN OF RICHMOND

Duly Authorized Agent

Date of Execution

Witness to Signature

Executed in Duplicate

PO 3712

GREEN MOUNTAIN ENGINEERING, INC.

1438 South Brownell Road
Williston, VT 05495-7274
(802) 862-5590 (Fax) 862-7598

September 5, 2019

Town of Richmond
Attn: Mr. Josh Arneson
PO Box 285
Richmond, VT 05477

RE: Amendment No. 1: Agreement for Professional Engineering Services
East Main Street - Stormwater Outfall Design & Construction
GME Project No. 28-007

Dear Josh;

This AMENDMENT is written pursuant to a change in the Scope of Services to be provided by Green Mountain Engineering, Inc., (CONSULTANT) as your (CLIENT) consultant for the civil engineering assistance for a project in Richmond, Vermont.

SCOPE OF SERVICES

These changes in the Scope of Services are a result of the CLIENT's request for additional services for the re-bid of the project on two separate occasions.

BASIS OF COMPENSATION

The Basis of Compensation for the above-referenced items is revised as follows:

For additional services as outlined above, CLIENT shall pay the CONSULTANT a Lump Sum Fee, based on the anticipated number of hours expended in the interest of the Project, in an amount of Two Thousand Dollars (\$2,000.00).