

GREEN MOUNTAIN ENGINEERING, INC.

*1438 South Brownell Road
Williston, VT 05495-7274
(802) 862-5590 (Fax) 862-7598*

July 19, 2021

Mr. Josh Arneson
Town Manager
Town of Richmond, Vermont
P.O. Box 285
Richmond, Vermont 05477

RE: West Main Street – 4" Waterline Replacement (Amendment #2)
GME Project No. 26-001

Dear Mr. Arneson:

This AMENDMENT is written pursuant to a change in the Scope of Services to be provided by Green Mountain Engineering, Inc., (CONSULTANT) as the Town of Richmond, Vermont's (CLIENT) consultant for the civil engineering assistance for the 4" waterline replacement design and construction on West Main Street in Richmond, Vermont.

SCOPE OF SERVICES

The original 2016 AGREEMENT estimated ninety-six (96) hours of full and part-time resident representation for the project. Due to the proximity of utilities to the water main, progress was slower than anticipated. Additionally, the scope was increased to include an additional water valve replacement. Finally, some damage to town sidewalk occurred during construction and repairs required additional time. These factors contributed to an additional eighty-one (81) hours of resident representation.

BASIS OF COMPENSATION

The Basis of Compensation for the above-referenced items is revised as follows:

Mr. Josh Arneson
July 19, 2021

| <u>Final Design Items</u> | <u>Amended Contract</u> | <u>Amendment No. 2</u> |
|---|----------------------------|----------------------------|
| A. Basic Services | \$ 9,200.00 | No Change (Lump Sum) |
| B. Ancillary Services: | | |
| 1. Permitting Assistance | 925.00 | No Change (N-T-E) |
| Subtotal | <u>\$ 10,125.00</u> | |
| | | |
| <u>Bid and Construction Phase Items</u> | <u>Cost</u> | |
| C. Bid Phase Services | \$ 1,000.00 | No Change (Lump Sum) |
| D. Basic Services | 1,500.00 | No Change (Lump Sum) |
| E. Resident Services | 7,730.00 | \$6,507.50 |
| F. Special Services: | | |
| 1. Record Drawings | <u>1,000.00</u> | No Change (N-T-E) |
| Subtotal | <u>\$ 11,230.00</u> | |
| TOTAL | <u>\$ 21,355.00</u> | <u>\$6,507.50</u> |
| TOTAL with Amendment No. 2 | | <u>\$ 27,862.50</u> |

All other provision of the AGREEMENT dated January 8, 2016 shall remain in effect.

If this AMENDMENT is acceptable, please sign both copies and return one of them to our office, in the enclosed envelope, to confirm our amended AGREEMENT.

Respectfully,

GREEN MOUNTAIN ENGINEERING, INC.



Alan Huizenga, P.E.
President

ACKNOWLEDGMENT

Josh Arneson, Town Manager

Date of Execution