

## **PROPOSED HIGHWAY DEPARTMENT SUMMER 2026 WORK PLAN**

3-20-26

**The following work plan for this summer is subject to change due to weather, grants, emergencies, vacations, and personnel availability. To complement this work schedule, we are changing to a (4) 10-hour work week schedule to be the most productive beginning 4/16 and ending on 10/28.**

**March:** Brush cut areas Town wide. Start tree removal on Snipe Ireland Road for GIA project. Grade and shape roads as conditions allow.

**April:** Apply gravel to areas if needed. Sweep sidewalks, village, and developments. Vacuum silt from storm drains. Patch potholes Town wide. Build new parking lot at Brown's Court. Fine grade all gravel roads for chloride treatment.

**May:** Line stripe crosswalks, speed humps and parking lots as weather permits. Install flags for summer long holiday observances. Start FY 26 gravel plan resurfacing on Roger's Lane, 1.5 miles of Stage Road, Lawrence Road, Grandview Drive and Besaw Road.

**June:** Grade roads as needed. Finish FY 26 gravel plan. Grade and chloride roads as needed. Start Roadside mowing. Start grants in aid project on upper Snipe Ireland Road.

**July:** Half of the crew on vacation the week of July 4<sup>th</sup>. Continue roadside mowing. Finish grants in aid project on upper Snipe Ireland road. Start Northwest Main Street sidewalk replacement project. Haul in winter sand on rainy days. Grade and chloride roads as needed.

**August:** Grade and chloride roads as needed. Roadside mow. Northwest Main Street sidewalk project.

**September:** Continue Roadside mowing. Finish Northwest main street sidewalk project. Haul in sand on rainy days.

**October:** Finish stockpiling winter sand and gravel for mud season. Grade and chloride roads as needed. Winterize Concession stand and prepare Volunteer's Green for winter. Finish roadside mowing. Prepare trucks and equipment for winter maintenance.

**November:** Patch potholes with black top if weather allows. Finish any road projects for the season. Remove flags after Veteran's Day observance. Start winter road maintenance.

**Also included in this plan are contracted paving, line striping and a Grant in Aid project.**

Submitted by: Peter Gosselin