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1.0 PROJECT PLANNING

1.1 Location

As shown on the Location Map (Figure No. 1 in Appendix A), the Town of Richmond is located
in eastern Chittenden County, Vermont and is bordered to the north by Jericho, east by Bolton,
South by Hinesburg and Huntington and to the west by Williston. The Town of Richmond

provides municipal water and sewer service to the downtown portion of Richmond.

The Town wishes to expand its water and sewer service area to the Route 2 area from the Reap
property west along Route 2 and then North along Route 117 to the Riverview Commons Mobile
Home Park. The existing and proposed study areas are defined on an aerial map on Figure 2
(Aerial Study Area Map) in Appendix A. The existing and proposed study areas are defined on a
topographical map on Figure 3 (Topographical Study Area Map) in Appendix A.

The water and sewer expansion project area is studied in three (3) phases including:

1. Phase I: Connection to existing water and sewer near the Camels Hump Middle
School to Route 2 through the land trust and Reap development properties.

2. Phase Il: Route 2 from the Reap Development heading west to approximately 1151
West Main St.

3. Phase Ill: Route 2 @ approximately 1151 West Main St. (west end of Phase 1I) and

Route 117 to the Riverview Commons Mobile Home Park.

1.2 Environmental Resources Present

1.2.1 Water Bodies

As shown on the Hydrology Map (Figure 4 in Appendix A), there are four (4) unnamed streams
that cross the proposed route. Stream alteration permits would be required for these crossings.
These crossings could be done by directional drilling to minimize any impacts on these streams.

The last stream is very deep and there is enough material over the culvert to go over the stream.
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1.2.2 Wetlands

As shown on the Wetlands Map (Figure No. 5 in Appendix A), there are class Il and Class IlI
wetlands located along the proposed route. These wetlands have been delineated by Gilman &
Briggs as part of this project. The project will stay out of the wetlands by performing the work
in the shoulder of the road. The project will be within 50 feet of the wetlands, so a State of
Vermont, wetlands permit is needed. Installing erosion control measures and installing he

pipelines by directional drilling will minimize impacts on these wetlands.

1.2.3 Soils

A Soil Survey Map is provided as Figure No. 6 in Appendix A. A Custom Soils Report from the
USDA Web Soil Survey for the proposed service area extension is provided in Appendix B. The
soils report evaluated the area soils for suitability and limitations with regard to Vermont soil-
based residential on-site wastewater disposal.

The ratings are represented by symbols for five interpretive groups and their subgroups. These

groups and subgroups are described in the following paragraphs.

Group 1 soils are well suited to soil-based wastewater disposal systems. Good performance and
low maintenance can be expected. The soils in this group are sandy and gravelly soils that have

rapid permeability and well drained soils. These are suitable for conventional systems.

Group 1l soils are moderately suited to soil-based wastewater disposal systems. This group
includes soils with moderately slow to very slow permeability; complexes in which one or more
of the soils have bedrock at a moderate depth (20 to 40 inches); soils that would qualify for
inclusion in group | but have slopes of more than 20 percent; and soils that have a seasonal high
water table at a depth of 18 inches or more. These area encompassing these soils typically

require a mound system.

Group Il map units are marginally suited to soil-based wastewater disposal systems. Intensive
onsite investigation may be needed to locate suitable areas, or special design, extra maintenance,

or costly alteration may be needed to overcome the soil related limitations. In areas where the
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water table is at a shallow depth, seasonal onsite monitoring of the water table may be needed to
determine whether the site is suitable. These areas typically require a mound system along with a
pre-treatment system, a hydrogeological study, mounding analysis, enhanced prescriptive or
performance based system design. Some areas of any of the map units in group 111 may not be

suitable for soil based wastewater disposal systems.

Group 1V map units are generally not suited to soil-based wastewater disposal systems because
of such limitations as wetness, depth to bedrock, restricted permeability, and slope.

Group V map units are not rated for soil-based wastewater disposal systems. This group includes
miscellaneous areas that have been filled, excavated, regraded, or otherwise disturbed by human
activities; areas that are mapped above the series level; and areas of water. The miscellaneous
areas and the areas mapped above the series level have a wide range of soil properties. Onsite
investigation is needed to determine the suitability of these areas for soil-based wastewater

disposal.

Table 1 provides a summary of the percentage of soils within the study area by group.

Table 1
Soil Septic Suitability Rating

Group No. | Septic Suitability Rating Percent of Area
I Well Suited <1%
I Moderately Suited 16%
I Marginally Suited 17%
v Not Suited 48%
\Y Not Rated 18%

An analysis of the soils, as shown in Table 1, reveals that soil conditions in the study area related
to the effectiveness of on-site septic systems in the study area are primarily (48%) classified as
no-suited. Less than 1% of the soil area is classified as well suited for on-site septic systems.
Approximately 33% of the area is classified as moderately or marginally suited. The limitations
of these soils generally cannot be overcome without major soil reclamation, special design, or

expensive installation procedures. Poor performance and high maintenance can be expected.
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1.2.4 Important Farmland

As shown in Figure No. 7 in Appendix A, the project is located within prime and statewide
agricultural soils. Portions of the proposed alignment would be located in soils designated as
prime farmland or farmland of statewide importance. All but the proposed cross country portion
would be located within existing roadway or ROWSs that have been previously disturbed and
converted. When construction is complete, all land will be returned to existing land use and
grade. All pipes to be placed within prime farmland will be buried at sufficient depth to ensure

that no land is irreversibly converted to nonagricultural use.

1.2.5 Floodplain

As shown in Figure No. 8 in Appendix A, portions of the project are located within the 100 year
floodplain. These portions only include buried piping with the land returned to existing
conditions. Most of the project will be performed by directional drilling which does not disturb

floodplain, therefore, floodplains will not be an issue.
1.2.6 Historic Preservation

Refer to the Archeological Report in Appendix C. There are several houses on the historic record
in the study area. The project area is located away from these structures as the project does not
include services on private properties. There are some areas of archeological sensitivity that are

recommended for a Phase 1B survey.

1.2.7 Rare, Threatened & Endangered Species

As shown in Figure No. 8 in Appendix A, there are no areas rare, threatened & endangered
species within the study area. There are two areas of significant natural community (one animal
and one natural community) within the trailer park; but these areas are not within any areas of

proposed construction disturbance.
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1.3 Population Trends

The population of the Town is 4,081 (2010 Census) which includes both the village area served
by municipal water and sewer and the rest of the Town. The population has been relatively
constant over the last fifteen years. There were some significant increases in population from
1970 to 2000. US Census Data summarized since 1970 below:

1970: 2,249
1980: 3,159
1990: 3,729
2000: 4,090
2010: 4,081
The population is fairly constant year round as Richmond’s population does not have significant

seasonal influences.

Employment in the Town used to be centered on the dairy industry with a cheese plant as the
main employer. The cheese plant has closed down and the Town would like to provide abilities
for employment opportunities. These opportunities include extending municipal water and sewer
to zoned growth areas of the Town that need the services to grow due to limited on-site water

and sewer conditions.

1.4 Community Engagement

The Town of Richmond has actively engaged the community and elected officials in the

proposed West Main Street sewer expansion project. These engagement activities included:

A survey questionnaire sent to all property owners within the proposed expanded service

area.

¢ Negotiations with the Riverview Commons Mobile Home Park.

e Completion of a Phase | Scoping Study of the proposed project.

e Two (2) public hearings on the results of the Scoping Study (11/17/14 and 12/1/14).

e Discussions of the project at regularly scheduled Water & Sewer Commission meetings
in 2015, 2015 and 2016 which are open to the public.

e Rezoning of the Gateway zoning district and associated public meetings.

e Bond vote informational meeting on March 2, 2015
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e Positive bond vote on March 4, 2015 in the amount of $2.5 million.

e Income survey of the proposed expanded service area including the Route 2 area and
residents within the Riverview Commons Mobile Home Park.

The Town of Richmond sent out a survey/questionnaire to all property owners within the study
area. Eight (8) surveys were returned. All eight surveys returned were in favor of the water and
wastewater utility extension. In addition to the 8 survey’s the RCMHP is also interested and has

been added to the study as Phase Il1. See Appendix C for copies of the surveys.
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2.0 EXISTING FACILITIES
2.1 Location Map

Refer to Figure No. 1 in Appendix A for a location Map. This map shows the existing water and

sewer service area as well as the proposed water and sewer service expansion area.

2.2 History

Areas within the former boundaries of the Incorporated Village of Richmond are currently
served by both municipal water and sewer.

The village is served by a municipal water system. It is a treated, gravel-packed well and tanks
with a 250,000-gallon storage capacity which serves approximately 300 structures comprising
720 individual units. Waterhouse upgrades were completed in 1999 adding an aeration system to
reduce lead and copper levels for improved water quality. Approximately 70,000 gallons are

consumed daily, equaling less than 30% of the total capacity.

The village is also served by a municipal wastewater treatment facility (see Figure 8.3), located
on Esplanade. The wastewater collection system was expanded in 1999 along Cochran road to
cover the remainder of the homes in the service area. The plant was upgraded in 2005, when a
$3.9 million project to reduce phosphorous discharged to 0.8 mg/l was completed. The system
lost its largest customer in 1999 with the closing of the Saputo Cheese Plant on Jolina Court. The
plant provided 67% of the system revenue. Since that time, no significant new customer has
connected to fill that void. Approximately 79,000 gallons are treated per day, equaling 35% of
the plant’s capacity. The uncommitted reserve capacity as of February, 2006 was 138,269
gallons per day. Due to this reserve capacity, operations now include aggressive septage
receiving from septic tank pumping companies. Septage receiving does not preclude potential
customers from buying additional uncommitted capacity, but does generate revenue for

wastewater operations Water and sewer system capital improvement
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2.3 Condition of Existing Facilities
2.3.1 Water

Presently, the West Main Street portion of the study area does not have a public water
supply or distribution system. Water is provided to the residents through private wells that
are maintained and financed by the individual property owners. There is an increasing
concern for quality of the groundwater due to the failed or poorly functioning septic
systems. There is also no fire protection for this portion of Town which is zoned as a
growth center.

The Riverview Commons Mobile Home Park has a permitted public water system
consisting of a bedrock well and disinfection treatment system. The system does not have
fire protection. This system is 26 years old and in need of improvements.

2.3.2 Sewer

Presently, wastewater generated within the west Main Street portion of the study area is
treated in individual on-site septic systems. Due to lot sizes, individual water wells, poor
soil conditions, and depth to groundwater, it is now difficult to provide sufficient
wastewater treatment with on-site systems. The proper land area required for on-site
disposal is simply not available for most homes within the study area limits. Most of the
areas have a high ground water table, which is a limiting characteristic of the dominant soil
type in the study area. In these areas, it would be necessary to construct mound type
systems to comply with applicable health codes, which is not a feasible option due to
financial and lot limitations. Concerns for future development in this area where both septic
systems and water wells are utilized on each site are very high due to the potential for
groundwater/drinking water contamination. On-site septic suitability is a major constraint

to the development of this area as a growth center.

The Riverview Commons Mobile Home Park has a permitted Indirect Discharge
wastewater treatment and disposal system. The system consists of gravity sewers, a large
septic tank, dosing pump station and a large subsurface disposal system. The system is
approximately 26 years old and in need of improvements. Some of the leachfields have
clogged and failed in the past, requiring the fields to be replaced.
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2.4 Financial Status of Existing Facilities
24.1 Income

Table 2 provides a summary of the Town’s existing rate structure for water and sewer.

Table 2
Existing User Rate Structure

System User User

Type Rate
Water Commercial $381/Unit
$9.77/1,000 gal.
Residential $130.64/Unit
$10.43/1,000 gal.
Sewer Commercial $519.98/Unit
$13.00/1,000 gal.
Residential $174.55/Unit
$14.13/1,000 gal.

Based on the existing service area user types and flow usage, the Town currently receives
approximately $277,072 annually in water revenues and $363,603 in sewer revenues per
year for user fees. The Town also receives approximately $1,500 annually in the sale of
water from hydrants and $500 per year in water tap fees. The Town also receives
approximately $181,576 annually in septage receiving fees. The Town’s average daily
water consumption for single family users is 190 gpd. The average yearly water fee for a
typical single family home using 190 gpd is $854 and the average sewer user fee is $1,154.
These user rates are high compared to averages in the State. If the Town were to be able to

add more user base, these rates could come down.

2.4.2  Debt Repayments

Table 3 provides a summary of the existing debt repayments for the water system.
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Table 3
Existing Water System Debt Repayments

Debt Annual Interest Year
Payment Rate Due
Brown’s Court Waterline $15,000 2.32% 2018
New Water Tank Engineering $46,500 0% 2019
Planning Loan $12,081 0% 2024
Jericho Road Waterline $74,888 1.6% 2031
East Main Street Waterline Upgrades $48,000 0% 2036
New Water Tank Construction $47,000 0% 2046
Total $243,469
Table 4 provides a summary of the existing debt repayments for the sewer system.
Table 4
Existing Sewer System Debt Repayments
Debt Annual Interest Year
Payment Rate Due
WWTF Phosphorous Upgrade $22,220 2% 2026
Jericho Road Sewerline $23,400 1.6% 2031
Collection System Rehab $13,951 2% 2032
Total $57,571
2.4.3 Existing O&M Costs
Table 5 provides a summary of the existing O&M costs for the water system.
Table 5
Existing Water System O&M Costs
Debt Existing
O&M
Cost
Administration $12,300
Engineering $2,000
Capital Reserve $48,000
Repairs/Maintenance $45,000
Salaries/Benefits $60,000
Supplies $10,200
Utilities $11,300
Total $188,800
Table 6 provides a summary of the existing sewer system O&M costs.
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Table 6

Existing Sewer System O&M Costs

Debt Existing

O&M

Cost
Administration $18,143
Engineering $500
Biosolids Disposal $65,000
Insurance $11,200
Repairs/Maintenance $32,000
Salaries/Benefits $138,126
Supplies $46,500
Utilities $79,100
Total $390,569
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3.0

3.1

3.2

3.3

NEED FOR PROJECT
Health, Sanitation, and Security

The study area will benefit significantly from municipal water and wastewater
infrastructure construction. On-site septic systems and the Riverview Commons Mobile
Home Park septic system have failed in the past which has resulted in some surface and
groundwater contamination. Further, private wells currently supply all of the residents’
potable water. This could lead to further endangerment of the resident's water supply due to

faulty or malfunctioning septic systems.

Aging Infrastructure

The on-site septic systems have generally matured to the point that replacement on-site
treatment will either become too costly or not possible to meet current rules. However, with
the provision of public sewers, user fees cover the cost of operation for the public portion
of the system. This assures the system is always in good working condition. The Riverview
Commons Mobile Home Park water and septic systems are approximately 26 years old and
nearing their useful life. The park has been rehabilitating septic trenches that have clogged

over the years.

Reasonable Growth
3.3.1 Zoning

The Town’s zoning regulations are established to preserve the look and feel of the
Richmond area while accommodating reasonable development and growth in
designated areas. As shown on Figure 2 (Zoning Map) in Appendix A, the study

area is located within four (4) zoning districts including:

Gateway Commercial District (G)

L

Commercial (C)
Mobile Home Park (MHP)
d. Agricultural/Residential (AR)

o
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The Gateway Commercial District is a designated growth center which is
designated to allow for commercial uses in an area that has importance as a scenic
entrance to the Town of Richmond. There are various allowed and conditional
uses as specified in the zoning regulations. Currently water supply and wastewater
disposal in the area are both served by on-site individual systems. The zoning
regulations allow for 1/3 acres lots for properties served by municipal water and

sewer and 1 acre lots for those not served by municipal water and sewer.

The Commercial District also allows for 1/3 acres lots for properties served by
municipal water and sewer and 1 acre lots for those not served by municipal water

and sewer.

For the Mobile Home Park District, a lot which is not a mobile home park (MHP)
shall not be less than 1 acre. A lot which is used for a MHP shall contain not less

than 10 acres and individual lots within the park shall not be less than ¥4 acre.

The Agricultural/Residential District also allows for 1 acre lots with no provision

for smaller lots with community water and sewer.

Various uses are allowed in each district and reference is hereby made to the
Richmond Zoning Regulations as well as the Subdivision regulations for a

complete list of allowed and conditional uses.

3.3.2 Flows

An evaluation of the capacity of the Town of Richmond water system to supply
water to the proposed study area was conducted. The following information is
evaluated in this section:

o Water System Reserve Capacity
e EXxisting and Proposed Water System Demands
e Sewer System Reserve Capacity
e EXxisting and Proposed Sewer System Demands
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Water System Reserve Capacity

The reserve capacity of the water system is calculated by present average daily flow and
the committed allocations for water connections from the water system average daily flow
capacity. The present average daily flow is 80,000 gpd. Table 7 summarizes the committed
allocations for water services which have not yet been connected. This information was
obtained from the Town officials.

Table 7
Unconnected Committed
Water Allocated Flows - 2014
Unconnected Committed
Water Allocated Flows

Applicant (gpd)
Creamery (32 accts x 450 gpd) 14,400
Four Residences (4 accts x 450 gpd) 1,800
Total Unconnected 16,200

Committed Water Allocations

Table 8 summarizes the water system capacity.
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Table 8
Estimated Water Capacity Analysis - 2014

Description Capacity/Flow

New Potable Water Reservoir Capacity 760,000 Gal
- Present Average Daily Flow 80,000 gpd

- Unconnected Committed Water Allocated Flows 16,200 gpd
Net New Water Reservoir Capacity (including fire protection) 663,800

Existing and Future Water System Demands

Water flow projections were developed using the average flow numbers for the Richmond
Village Area. Water flow demands for residential and apartment units were developed
based on an average daily demand flow of 100 gpd per residential unit. For this study, it is
assumed that each residence averages three (3) bedrooms. Water demand flow projections
for businesses and other non-residential properties were developed using Table A2-1 of the
Water Supply Rules. Table 9 (following page) provides a summary of the water system

average demands for the existing Study Area properties.
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Estimated Study Area Water and Wastewater EXxistin

Table 9

Flow Demand

Ave. Daily
Phase/ Use Flow* Flow
Address Description User Type Quantity Basis (gpd)
Phase 1
840 W Main | Commercial Reap Office Building/ | 42 15 gpd/staff 630
Employees
Subtotal Phase 1 630
Phase 2
878 W Main | Residential Single Family Home 1 100 gpd/Unit 100
920 W Main | Res./Commercial | Single Family 1 100 gpd/Unit 100
Home/Tow Business
932 W Main | Residential Single Family 1 100 gpd/Unit 100
Home/Home Business
978 W Main | Residential Single Family Home 1 100 gpd/Unit 100
1010-1014 Residential Duplex 2 100 gpd/Unit 200
W Main
1008-1012 Residential Duplex 2 210 gpd/Unit 200
W Main
1070 W Main | Commercial Office Bldg/Employees | 20 15 gpd/staff 300
1108 W Main | Commercial Dog Day Care
Employees 8 15 gpd/staff 120
Kennels 40 25 gpd/kennel 1,000
Grooming Station 1 400 gpd/station | 400
1151 W Main | Res./Commercial | Residence 1 100 gpd/Unit 100
Chiropractor Office 3 35 gpd/staff 105
16 10 gpd/patient 160
- Vacant Hay barn - - -
- Vacant Field South Side - - -
- Vacant Empty Lot - - -
Subtotal Phase 2 2,985
Subtotal Phase 1 and 2 3,615
Phase 3
1436 W Main | Commercial 1% Pump Set 1 500 gpd/Pump | 500
Gas Station Additional Pump Sets | 3 300 gpd/Pump 900
Employees 6 15 gpd/staff 90
9 Gov. Peck | Commercial- Employees 8 15 gpd/staff 120
Fuel
116 River Rd | Commercial - | Employees 10 15 gpd/staff 150
Fuel
Rte. 117 Mobile Home Mobile Homes 148 142 gpd/MH 21,016
Park
Subtotal Phase 3 22,626
Subtotal Phase 1, 2 and 3 26,241

*Based on estimates, State “book flows” or existing State Permits except for Mobile Home Park which is

metered
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Future water system demands were estimated based on existing demand, together with

projected development and build out. Table 10 provides a summary of the future estimated

Study Area water system average demands.

Table 10

Estimated Study Area Water System Future Flows

Average
Daily Flow
Phase/ Use Flow* (gpd)
Address Description User Type Quantity** Basis
Phase 1
840 W Main Existing Flow 630
New Office Building 51 15 gpd/employee 765
Preschool/Day Care 30 15 gpd/staff & Child 450
Barn Conversion 1 Estimated Set Aside 800
Subtotal Phase 1 2,645
Phase 2
Existing Flow 2985
878 W Main Res./Commercial Residential 2 100 gpd/Unit 200
Commercial 2 300 gpd/Unit 600
920 W Main Res./Commercial Residential 2 100 gpd/Unit 200
Commercial 2 300 gpd/Unit 600
932 W Main Res./Commercial Residential 3 100 gpd/Unit 300
Commercial 3 300 gpd/Unit 900
978 W Main Res./Commercial Residential 2 100 gpd/Unit 200
Commercial 2 300 gpd/Unit 600
1010-1014 Res./Commercial Residential 2 100 gpd/Unit 200
W Main Commercial 2 300 gpd/Unit 600
1008-1012 Res./Commercial Residential 2 100 gpd/Unit 200
W Main Commercial 2 300 gpd/Unit 600
1070 W Main Res./Commercial Residential 2 100gpd/Unit 200
Commercial 2 300 gpd/Unit 600
1108 W Main Res./Commercial Residential 1 100 gpd/Unit 100
Commercial 1 300 gpd/Unit 300
1151 W Main Res./Commercial Residential 1 100 gpd/Unit 100
Commercial 1 300 gpd/Unit 300
- Vacant- Residential Hay barn- Residential 1 100 gpd/Unit 100
- Vacant- Residential Field South Side- Residential 1 100 gpd/Unit 100
- Vacant- Comm/Res Empty Lot
Residential 2 100 gpd/Unit 200
Commercial 2 300 gpd/Unit 600
Subtotal Phase 2 10,685
Subtotal Phase 1 and 2 13,330
Phase 3
Existing Flow 22,626
Rt 117 Mobile Home Park Mobile Home 100 142 gpd/MH 14,200
Subtotal Phase 3 36,826
Subtotal Phase 1, 2 and 3 50,156

*Based on average Richmond Village flows for Residential and State of VT “book flows”

for 20 employees per commercial unit (15gpd x 20 = 300 gpd).

** Approx. “Build out” based on allowable lots and Res./Commercial mix for each district.
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Estimated Future Water Reservoir Capacity Analysis

Table 11

Estimated
Description Existing** Full

Build-

Out***
Available* Reservoir Capacity (including fire 663,800 663,800
protection)
Phase 1 Flows 630 2,645
Remaining Capacity (including fire protection) 663,170 661,155
Phase 2 Flows 2,985 10,685
Remaining Capacity (including fire protection) 660,185 650,470
Phase 3 Flows 22,626 36,826
Remaining Capacity (including fire protection) 637,559 613,644

*See Table 2 **See Table 3 ***See Table 4

WWTF Uncommitted Reserve Capacity

The uncommitted reserve capacity of the Wastewater Treatment Facility (WWTF) is
calculated by subtracting both the 12-month annual average daily flow and the committed
allocations for sewer connections from the permitted capacity. The WWTF permitted
capacity is 222,000 gallons per day (gpd). The 12- month annual average daily flow from
August 2013 through July 2014 is 70,167 gpd as summarized in Table 12. This is
calculated based on the monthly average flows as reported on the WWTF WR-43 monthly

reports.
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Table 12
WWTF 12-Month Annual Average Daily Flow

Average
Daily Flow
Month/Year (gpd)
August 2013 65,000
September 2013 67,000
October 2013 61,000
November 2013 59,000
December 2013 61,000
January 2014 72,000
February 2014 61,000
March 2014 71,000
April 2014 97,000
May 2014 77,000
June 2014 78,000
July 2014 73,000
12-MonthAve. 70,167

Table 13 summarizes the committed allocations for sewer connections which have not yet
been connected. This information was obtained from the Town officials.

Table 13
Estimated Unconnected Committed
Sewer Allocated Flows
Unconnected Committed
Sewer Allocated Flows

Applicant (gpd)
Creamery (32 accts x 210 gpd) 6,720
Four Residences (4 accts x 210 gpd) 840
Total Unconnected 7,560

Committed Sewer Allocations

Table 14 summarizes the WWTF uncommitted sewer capacity allocation.

Table 14
Estimated Sewer Uncommitted Reserve Capacity

Flow
Description (gpd)
WWTF Permitted Capacity 222,000
80% of WWTF Permitted Capacity 176,000
- 12-Month Annual Average Daily Flow 70,167
- Unconnected Committed Sewer Allocated Flows 7,560
= WWTF Uncommitted Reserve Capacity 98,273
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Existing and Future Wastewater Flows

Wastewater flow projections were developed using the local average daily flows for the
Richmond Village area and the State of Vermont, Environmental Protection Rules (EPR),
Chapter 1, dated September 29, 2007. Flow demands for residential and apartment units
were developed based on the number of living units. A living unit is defined as a single
family home, apartment, or mobile home. A design flow of 100 gpd per living unit is used
for wastewater without regard to the number of bedrooms. Wastewater flow projections for
businesses and other non-residential properties were developed using Table 2 of the Rules.
Sewer line infiltration was estimated for gravity sewer lines using 300 gal/in.
pipe/dia/mile/day, as required by the rules. Infiltration is not accounted for in pressure

pipes force mains and grinder low pressure sewers.

Table 15 outlines the available sewage treatment capacity in the existing WWTF.

Table 15
Estimated Wastewater Capacity Analysis

Estimated Full
Description Existing Build-Out

Available Capacity 98,273 98,273
Phase 1 Flows 630 2,645
Remaining Capacity 97,643 95,628
% Remaining of Available Capacity 99% 97%
Phase 2 Flows 3,975 13,875
Remaining Capacity 93,668 81,753
% Remaining of Available Capacity 95% 83%
Phase 3 Flows 25,760 41,760
Remaining Capacity 67,908 39,933
% Remaining of Available Capacity 69% 41%
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4.0 ALTERNATIVES CONSIDERED
4.1 Description
411 Water

Because the Town would like to provide fire flow to West Main Street and the mobile
home park, there are few alternatives to consider besides the do nothing alternative. The
Town prefers to use PVC pipe and not ductile iron pipe. Therefore, we did not evaluate the
PVC vs. ductile iron. Because of the long runs between West Main Street and the mobile
home park, plus wetlands and limited room in the right of way, HDPE pipe by directional
boring was chosen as the alternative for the water extension. The size of the water
extension is based on the water system hydraulic analysis provided in the next section.

4.1.2 Sewer

Alternatives for Connection into Existing Gravity Sewer System

It was determined that the logical place to connect into the Town’s sewer system was the
gravity sewer on Jericho Road at the Elementary/Middle school entrance road. Three (3)
alternatives were considered for wastewater collection and transmission to the existing

gravity sewer system.

One alternative evaluated was to pump the wastewater from West Main Street to the
middle school wastewater pump station located in the northwestern corner of the school,
which in turn pumps wastewater through an existing forcemain to the “B” line gravity
sewer on Jericho Road. The middle school wastewater pump station consists of a 4 ft
diameter wet well, and a steel dry well consisting of two (2) 500 gpm vertical centrifugal
pumps and valves. The forcemain is a 4” cast iron and runs along the roadway on the
northern side of the school. Although the pumps are adequate for the school and
wastewater flow from the West Main Street sewer extension, the school’s 4 ft diameter wet
well is under sized for its current use. There is not enough storage capacity to meet the
required 4 hours of storage in the event of a power outage. The wet well would need to be

expanded to accommodate operating capacity and storage. This upgrade would result in
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increased project costs, therefore, it was determined that connecting to the school’s pump

station is not viable.

A second alternative was a connection to the school’s existing forcemain utilizing a valve
structure and a solids handling pump station and forcemain from below, on West Main
Street. This would save a significant amount of forcemain pipe in order to run to the
Jericho Road gravity sewer. It was determined that this alternative would only be viable for
an alternative that included a gravity collection system and pump station on West Main
Street in order to maintain a minimum of 3 feet per second velocity in the forcemain.
Utilization of grinder pumps from this location was not feasible because of the size of the

pumps needed to maintain a minimum of 3 feet per second velocity in the forcemain.

The third alternative is for a 3” low pressure sewer running parallel to the school’s
forcemain and discharging separately into the main hole. This would allow to maintain a
minimum of 3 feet per second velocity in the forcemain for a grinder pump system

alternative without having the pump horsepower too high.

Sewer System Extension Alternatives

Three (3) sewerline extension alternatives were evaluated including:

e Alternative No. 1: 3” force main and grinder pumping system from RCMHP

to #1151 West Main with 8” gravity sewer along Route 2 with a municipal

pump station near the Reap property. The pump station would then pump the

sewage through a 4” forcemain and connect into the middle School forcemain
which connects to the gravity sewer on Jericho Road.

e Alternative No. 2: A 3” grinder pump low pressure sewer along route 2 from
RCMHP to Jericho Road. The RCMHP and each building owner would be

responsible for providing a grinder pump station and connection to the low

pressure sewer main. The property owners would also be responsible for their
own electrical costs. After evaluating the forcemain connection, it was determined
that the grinder pump forcemain should not be connected to the school’s 4”
forcemain. A 3” forcemain is typically the largest diameter for grinder pump

system without needing significant horsepower pumps in order to maintain
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scouring velocities. Three alternatives for connection were evaluated including
running a parallel forcemain to Jericho Road, upgrading the school’s pump station
with an expanded wet well and emergency storage, and upgrading the school’s
pump station with an expanded wet well and an emergency generator. The costs
for each alternative are provided in Table 13. It is anticipated that 5hp pumps and
single phase electrical service would be adequate for most connections but each
proposed installation would need to be evaluated separately.

e Alternative No. 3: A 2” STEP pump low pressure sewer along route 2 from
RCMHP to Jericho Road. The RCMHP and each building owner would be

responsible for providing a Septic Tank Effluent Pumping Station and connection
to the low pressure sewer main. The property owners would also be responsible for
their own electrical costs. After evaluating the forcemain connection, it was
determined that the STEP pump forcemain could be connected to the school’s 4”
forcemain. It is anticipated that 0.5hp pumps and single phase electrical service
would be adequate for most connections but each proposed installation would need

to be evaluated separately.

4.2 Design Criteria
4.2.1 Water System Hydraulic Analysis

A hydraulic analysis of the Town of Richmond’s water system was conducted using
HydroCad® to evaluate the adequacy of the system including a water line extension for
West Main Street. For the purpose of this report, a 7,900” extension with hydrants located
at the Reap property, the high point of the line near the Crate Escape, the mobile home park
entrance and the upper level of the mobile home park was analyzed. The analysis was
performed to determine the system pressures for both average use and for different fire
flow situations. Analysis was performed using the Town’s new reservoir, which was placed

in service in December of 2015.

Table 16 provides a summary of the water system hydraulic analysis. The State of
Vermont, Water Supply Rules require a minimum pressure of 20 psi under all conditions of
flow. The Town has a maximum pressure requirement of 100 psi before installing a

pressure reducing valve. As shown in Table 6, the new 8” and 10” water lines meet the
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pressure requirements. The new reservoir would need to be in operation before installing

any hydrants west of the Reap property.

Table 16
Summary of Water System Hydraulic Analysis
Pressure Pressure Pressure Pressure
At At At At
Reap Crate Escape RCMHP Upper
Hydrant Hydrant Hydrant @ RCMHP
Condition (psi) (psi) Rte. 117 Hydrant
(psi) (psi)

50 yr. Max Day Demand 92.1 90.3 99.8 72.1
1,500 gpm Fire Flow@ Reap 52.0 50.3 59.7 52.1
1,000 gpm Fire Flow@Crate Escape 72.6 60.4 69.8 42.1
1,000 gpm Fire Flow@ RCMHP/117 72.6 60.4 52.0 24.3
500 gpm Fire Flow@Upper RCMHP 86.2 81.3 82.0 50.9

4.2.2 Existing Gravity Sewer System Capacity

The capacity of the Town of Richmond’s gravity sewer from the manhole on Jericho Road

along the “B” line sewer to the Wastewater Treatment Facility was evaluated for this

project. The gravity sewer was evaluated manhole to manhole using the as-built drawings

prepared by Webster-Martin, Inc. dated 1971. A program named FlowMaster® was used to

evaluate the full flow capacity of the gravity sewers. The pipe diameter, pipe type, and

slope were entered into the program for each segment of pipe. Based on the inputs, the

program calculated the full flow capacity in millions of gallons per day. The program uses

several factors to calculate full flow capacity including roughness of the pipe, geometric

configuration (cross-section and length), and slope. The Continuity Equation and the

Manning Equation for steady-state flow are used by the program to calculate the flow in a

sewer pipe:

Continuity Equation: Q =V x A

Q = peak flow, cubic feet per second (cfs).

V = velocity, feet per second (fps).

A = cross-sectional area of pipe, square feet (sf).

V = velocity, fps.

n = Manning's coefficient of friction.

Manning Equation: V = (1.486 x R2/3 x S1/2)/n
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R = hydraulic radius (area divided by wetted perimeter), feet.

S = slope of pipe, feet per foot.

Table 17 provides a summary of the full flow capacity of the existing gravity sewer lines.
As shown on Table 17, the gravity sewer lines have significant capacity available above the

treatment plant capacity.

Table 17
Existing Gravity Sewer System Capacity

Segment

Full Flow
Pipeline | Diameter Slope | Capacity
Segment (in.) Type | (ft/ft) | (MGD)
32A - 32 8 AC 0.0040 0.584
32-31 8 AC 0.0040 0.584
31-30 8 AC 0.0563 2.190
30-29 8 AC 0.0043 0.605
29 - 28 8 AC 0.0040 0.584
28 - 27 8 AC 0.0040 0.584
27 - 26 8 AC 0.0103 0.937
26 - 25 8 AC 0.0040 0.584
25-24 8 AC 0.0152 1.138
24 - 23 8 AC 0.1551 2,744
23 -22 8 AC 0.0040 0.584
22 -21 8 AC 0.2308 4.434
21-20 8 AC 0.0580 2.223
20 - 19A 8 AC 0.0040 0.584
19A - 19 8 AC 0.0040 0.584
19-18 8 AC 0.0040 0.584
18 - 17 8 AC 0.0040 0.584
17-16 8 AC 0.0040 0.584
16 - 15 8 AC 0.0124 1.028
15-13 8 AC 0.0277 1.536
13-12 10 AC 0.0021 0.767
12-11 10 AC 0.0028 0.886
11-10 10 AC 0.0280 2.800
10-9 10 AC 0.0097 1.648
9-8 10 AC 0.0239 1.420
8-7 10 AC 0.0072 1.420
7-2 10 AC 0.0022 0.785
2-1 12 AC 0.0022 1.276

MGD= Million Gallons per Day
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43 Map
Maps of the alternatives are provided in Appendix A.
4.4 Environmental Impacts

The potential environmental impacts for this project are to wetlands, stream crossings and
important farmland during construction. These impacts will be mitigated by using HDPE pipe
and directional boring rather than open cut construction. Impacts will also be mitigated by using
proper erosion and sedimentation controls. The ground will be restored to its original condition

which will not impact the future use for important farmland soils.

45  Land Requirements

An easement would be needed from the Reap property for the cross country portion of the
project from the school to Route 2. The remainder of the project is within the right of way of
The Vermont Agency of Transportation. A Vtrans permit will be required for work within these

areas. For the gravity sewer alternative approximately % acre would need to be purchased.

4.6  Potential Construction Problems
The major construction problems with the gravity sewer system alternative is the depth of sewer
within a very tight right of way. The low pressure sewer alternatives provide better access
within the right of way through directional drilling.
4.7  Sustainability Considerations

4.7.1 Water and Energy Efficiencies

The use of HDPE pipe helps promote water efficiency as there are fewer joints which

promotes fewer leaks.

The grinder pump and STEP low pressure sewer alternatives provides significant energy
efficiencies over large municipal solids handling pump stations both at the mobile home
park and at the bottom of Route 2.

4.7.2 Green Infrastructure

There are no green infrastructure consideration in this project.
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4.8

Cost Estimates
4.8.1 Opinion of Probable Construction Costs

Opinions of probable construction costs were developed for the water and sewer
extension alternatives. Prior to development of the construction cost estimates, quantity
take-offs were completed to establish unit quantities for projected project unit price bid
items. Construction costs were generated using unit price bids on recent construction
projects in the area. The construction costs are based on the assumption that work will be
performed by an independent general contractor. The construction costs also include a

10% contingency.

Detailed opinion of probable construction costs for each project item is provided in
Appendix C. Because it is not known when each of these projects will occur, current and
future projected construction cost estimates were developed using the Engineering News
Record (ENR) Construction Cost Index (CCI). Current 2016 construction cost estimates
(ENR 9750) were developed by adjusting the unit price items from similar jobs to today’s
dollars using a ratio of ENR values. Estimates for future ENR values were developed by
graphing the last ten (10) years of ENR values and projecting a best fit line into the future
and estimating the future ENR values. Construction cost estimates were then projected
out for to 2017.

Table 18 (following page) provides a summary of the opinion of probable construction
costs for the years 2016 (ENR 10000), and 2017 (ENR 10200). The Town has decided
that the cost for utilities on private property will be borne by the property owners. The
typical cost for a gravity connection (alternative No. 1) is approximately $3,000 (39,000
for 13 systems). The typical cost for a grinder pumping system is approximately $4,000
($52,000 for 13 systems). The typical cost for A STEP system is approximately $5,000
($65,000 for 13 systems).
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Table 18

Opinion of Probable Construction Cost

Opinion of Probable
Construction Cost

Project ENR 10000 ENR 10200
2016 2017
8” Waterline Extension
PH1- School to West Main Street (Reap Property) $229,000 $234,000
PH2- Reap Property to Chiropractor Office $296,000 $302,000
Subtotal $525,000 $536,000
PH3- Chiropractor Office to Mobile Home Park $727,000 $742,000
Total $1,252,000 $1,278,000
Sewer Extension Alternatives
Alterative No. 1
Gravity Sewer/Pump Station/Forcemain
PH1- Sewer Pump Station & 4” Forcemain Reap Property to School $389,000 $396,000
PH2- 8” Gravity Sewer- Reap Property to Chiropractor Office $200,000 $204,000
Subtotal $589,000 $600,000
PH3- Chiropractor Office to Mobile Home Park (Grinder System) $537,000 $548,000
Total $1,126,000 $1,148,000
Alternative No. 2
3" Low Pressure Sewer Grinder Pump Forcemain
PH1- Reap Property to School $174,000 $178,000
PH2- Reap Property to Chiropractor Office $143,000 $146,000
Subtotal $317,000 $324,000
PH3- Chiropractor Office to Mobile Home Park $537,000 $548,000
Total $854,000 $872,000
Alternative No. 3
2” Low Pressure Sewer STEP Pump Forcemain
PH1- Reap Property to School $168,000 $171,000
PH2- Reap Property to Chiropractor Office $139,000 $142,000
Subtotal $307,000 $313,000
PH3- Chiropractor Office to Mobile Home Park $527,000 $538,000
Total $834,000 $851,000

4.8.2 Operation and Maintenance Costs

Table 19 provide a summary of the estimated Operation and Maintenance cost for each of

the sewer extension alternatives.
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Table 19

O&M Costs
Debt Alternative 1 Alternative 2 | Alternative 3
Gravity Sewer | LPS Grinder LPS STEP
Administration $2,000 $2,000 $2,000
Engineering $500 $500 $500
Biosolids Disposal $13,000 $13,000 $13,000
Insurance $2,000 $0 $0
Repairs/Maintenance $10,000 $5,000 $5,000
Salaries/Benefits $0 $0 $0
Supplies $10,000 $7,500 $7,500
Utilities $18,000 $11,900 $11,900
Septage Pumping $0 $0 $1,500
Total $55,500 $39,926 $41,400
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5.0 SELECTION OF AN ALTERNATIVE

The economic analysis for the various alternatives is displayed in terms of the present worth (life
cycle) of each alternative over the required 20-year planning period. Present worth calculations
were performed using the federal discount rate (1.20%) from Appendix C of OMB Circular A-94

for establishing the present worth of the uniform series of O, M & R values (in today’s dollars).

5.1 Life Cycle Cost Analysis

Life cycle cost estimates were not performed for the waterline alternatives because HDPE pipe

was selected due to installation reasons.

Table 20 summarizes the cost-effective analysis of the collection system alternatives. Based on
this analysis, it is concluded that the grinder pump low pressure sewer alternate is the preferred

choice.

Table 20
Present Worth Analysis of Sewer Collection System Alternatives

Debt Alternative 1 Alternative 2 | Alternative 3
Gravity Sewer | LPS Grinder LPS STEP
Construction (Public) $1,126,000 $854,000 $834,000
Construction (Private) $39,000 $52,000 $65,000
O&M Cost $55,500 $39,926 $41,400
Present Wort Analysis 20 Years @ 1.2%
Construction (Public) $1,126,000 $854,000 $834,000
Construction (Private) $39,000 $52,000 $65,000
O&M Cost $943,500 $678,800 $703,800
Total $2,108,500 $1,584,800 $1,602,800

5.2 Non-Monetary Factors

5.2.1 Advantages and Disadvantages of Gravity Sewers

Advantages

Conventional gravity sewers are standard technology and gave been used for many

years with procedures for their design well established.
Gravity sewers can handle grit and solids.

Additional service or lateral connections can be made easily at any time in the future,
as the need arises.
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Gravity sewers are less expensive to connect to in the future than low pressure
sewers.

Frequent manholes provide ready access for regular inspection and maintenance of
the sewers

Gravity Sewers maintain a minimum velocity which reduces the production of
hydrogen sulfide and methane which reduces odors, blockages, pipe and concrete
corrosion, and the potential for hazardous or explosive gases.

Disadvantages

Gravity sewers must be laid at a constant slope or grade and can become excessively
deep, thereby, requiring a pump station.

Gravity sewers require accounting for infiltration in the design flows unlike a low
pressure sewer.

The cost maintenance of operating a large pump station is substantially higher than
individual low pressure sewer pumps.

5.2.2 Advantages and Disadvantages of Grinder Pump Low Pressure Sewers

Advantages

Low pressure sewers have smaller diameter pipes which is easier to work with.

Low pressure sewers do not need to be laid to line and grade. They are typically
buried six (6) foot deep and follow the lay of the land.

Shallower installations are easier to maintain if problems occur.

Gravity sewers are less expensive to connect to in the future than low pressure
Sewers.

Solids are transported to the WWTF through the low pressure sewer pipe which
creates less maintenance than STEP system which need septic tanks inspected and
pumped out at regular intervals.

Electrical costs are borne by the individual users.

Grinder pump use significantly less electricity with smaller horsepower motors than a
municipal solids handling pump station.

Disadvantages

Grinder pumps use more electricity than STEP pumps.

Individual wastewater pumps are required at each property.

Grinder pump typically require more maintenance than STEP pumps, especially with
items getting stuck in the cutters.

Grinder pump system are significantly more expensive for future connections than
gravity systems.
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5.2.3 Advantages and Disadvantages of STEP Pump Low Pressure Sewers

Advantages

Low pressure sewers have smaller diameter pipes which is easier to work with.

Low pressure sewers do not need to be laid to line and grade. They are typically
buried six (6) foot deep and follow the lay of the land.

Shallower installations are easier to maintain if problems occur.

Gravity sewers are less expensive to connect to in the future than low pressure
Sewers.

STEP pumps have use less electricity and have smaller horsepower motors than
grinder pumps.

Electrical costs are borne by the individual users.

STEP pumps last longer and have fewer maintenance problems than grinder pumps.

Disadvantages

STEP systems require regular inspection of the grease and sludge in the septic tanks.
STEP systems require hiring a septage hauler or individual Town owned equipment
to pump out the septic tanks.

Individual wastewater pumps are required at each property.

STEP systems are significantly more expensive for future connections than gravity
and grinder systems.
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6.0 PROPOSED PROJECT
6.1 Preliminary Project Design

This project entails extending the existing water and sewer from the Richmond Elementary
School cross country to West Main Street (Route 2) to service the zoned “Gateway” growth area
along West Main Street and then West to the River View Commons Mobile Home Park. The
project will include 9,000 I.f. of new 8” HDPE waterline by directional drilling and 8,000 I.f. of
new 3” HDPE grinder pump low pressure sewer with services to ROW and other appurtenances.

6.2  Project Schedule

To complete a project, a large number of separate actions must occur. Many of those steps can
occur simultaneously. It is expected that throughout the process public and private sector parties
will be working closely to expedite the project. At this point in the Town’s efforts to meet their
goal of constructing expanding the water and sewer system to West Main Street and the mobile
home park, the following steps together with their approximate time schedule are presented in
Table 21.

Table 21
Project Schedule
Task Date
Submit 90% Preliminary Engineering Report & Environmental Report to RD 12/23/16
RD Review 12/23/16 — 1/13/17
Engineer’s Responses to RD’s PER & ER Comments 1/20/17
Approval of PER and ER by RD 1/27/17
No Findings of Significant Impact (FONSI) Issuance 1/27/17
Obtain RD Obligation of Funds Letter 1/27/17
Start Final Design, Permitting and Easements 1/3/17
Finish Final Design, Permitting and Easements 6/30/17
Advertise for Bids 7/10/17
Pre-Bid Meeting 7120117
Bid Opening 8/10/17
Start Construction 8/24/17
Complete Construction 7/1/18
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The information presented in this report shows that the proposed improvements seem financially

feasible. This is predicated on the basis that the Town is successful in being awarded a USDA-

RD loan funding package.

6.3  Sustainability Considerations
6.3.1 Water and Energy Efficiencies
The use of HDPE pipe helps promote water efficiency as there are fewer joints which
promotes fewer leaks.
The grinder pump low pressure sewer alternative provides significant energy efficiencies
over large municipal solids handling pump stations both at the mobile home park and at
the bottom of Route 2.
6.3.2 Green Infrastructure
There are no green infrastructure initiatives as part of this project.

6.4  Total Project Cost Estimate
Total project costs include construction, final design, and construction engineering costs.
Table 22 provides a summary of the total project cost estimates for the 2016 (ENR
10000) and 2017 (ENR 10200). Final design and construction engineering service cost
estimates are based on the State of Vermont, Facility Engineering Division, Engineering
Services Curve formulas. These costs do not include land acquisition, advertisement or
legal fees.
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Table 22A

Opinion of Probable Total Project Cost Summary- \Water

Total Project Cost

Estimate
Project ENR10000 | ENR10200
2016 2017
Waterline Extension
Ph1: School to 840 West Main Street (Reap Property)
Preliminary Engineering $10,000 $10,000
Construction $229,000 $234,000
Final Design $16,000 $16,000
Construction Engineering $29,000 $29,000
Admin. $1,000 $1,000
Easements $1,000 $1,000
Legal & Fiscal $3,000 $3,100
Short Term Interest $14,200 $14,500
Phase 1 Subtotal $303,200 $308,600
Ph2: 840 West Main (Reap Property)
to 920 West Main - Chiropractor Office
Construction $296,000 $302,000
Final Design $23,000 $23,000
Construction Engineering $41,000 $41,000
Admin. $1,000 $1,000
Easements $1,000 $1,000
Legal & Fiscal $3,000 $3,100
Short Term Interest $14,800 $15,100
Phase 2 Subtotal $379,000 $386.200
Phase 1 and 2 Total $682,200 $694,800
Ph3: 920 West Main - Chiropractor Office
to Mobile Home Park
Construction $727,000 $742,000
Final Design $49,000 $50,000
Construction Engineering $91,000 $92,000
Admin. $3,000 $3,100
Easements $3,000 $3,100
Legal & Fiscal $9,000 $9,200
Short Term Interest $36.400 $37,100
Phase 3 Subtotal $918.400 $936.500
Phase 1, 2 and 3 Total
$1,600,600 $1,631,300
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Table 22B

Opinion of Probable Total Project Cost Summary- Sewer

Total Project Cost

Estimate
Project ENR10000 | ENR10200
2016 2017
Sewer Extension Alternatives
Alternative No. 2: 3” Sewer Grinder Pump Force main
Ph1l: School to 840 West Main Street (Reap Property)
Preliminary Engineering $10,000 $10,000
Construction $174,000 $178,000
Final Design $14,000 $14,000
Construction Engineering $25,000 $26,000
Admin. $1,000 $1,000
Easements $1,000 $1,000
Legal & Fiscal $2,500 $2,600
Short Term Interest $9,000 $9,200
Phase 1 Subtotal $236,500 $241,800
Ph2: 840 West Main (Reap Property)
to 920 West Main - Chiropractor Office
Construction $143,000 $146,000
Final Design $12,000 $12,000
Construction Engineering $22,000 $22,000
Admin. $1,000 $1,000
Easements $1,000 $1,000
Legal & Fiscal $2,000 $2,000
Short Term Interest $7,200 $7.400
Phase 2 Subtotal $188.200 $191.400
Phase 1 and 2 Total $424,700 $433,200
Ph3: 920 West Main - Chiropractor Office
to Mobile Home Park
Construction $537,000 $548,000
Final Design $39,000 $40,000
Construction Engineering $72,000 $73,000
Admin. $3,000 $3,100
Easements $3,000 $3,100
Legal & Fiscal $5,000 $5,100
Short Term Interest $27,000 $27,500
Ph 3 Subtotal |  $686.000 |  $699,800
Phase 1, 2 and 3 Total $1,110,700 | $1,133,000

Page |36

2016

GrREEN \
MOUNTAIN

ENGINEERING



6.5 Annual Operating Budget
6.5.1 Income

Table 23 provides a summary of the Town’s existing rate structure for water and sewer.

Table 23
Existing User Rate Structure

System User User

Type Rate
Water Commercial $381/Unit
$9.77/1,000 gal.
Residential $130.64/Unit
$10.43/1,000 gal.
Sewer Commercial $519.98/Unit
$13.00/1,000 gal.
Residential $174.55/Unit
$14.13/1,000 gal.

Based on the existing service area user types and flow usage, the Town currently receives
approximately $277,072 annually in water revenues and $363,603 in sewer revenues per
year for user fees. The Town also receives approximately $1,500 annually in the sale of
water from hydrants and $500 per year in water tap fees. The Town also receives

approximately $181,576 annually in septage receiving fees.

The Town has decided to charge a connection fee to the properties in the study area.
Table 24 and 25 provides a summary of the hook on fees for water and sewer

respectively.
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Estimated Study Area Water System Hook-On Fees

Table 24

Ave. Hook-
Phase/ Use Flow For Fee | Daily Flow On
Address Description User Type Quantity Basis* (gpd) Fee*
Phase 1
840 W | Commercial Reap Office Building/ | 42 15 gpd/staff 630 $1,341
Main Employees
Subtotal Phase 1 630 $1,341
Phase 2
878 W | Residential Single Family Home |1 450 gpd/Unit 450 $1,001
Main
920 W | Res./Commercial | Single Family 1 450 gpd/Unit 450 $1,001
Main Home/Tow Business
932 W | Res./Commercial | Single Family Home/ | 1 450 gpd/Unit 450 $1,001
Main Home Business
978 W | Residential Single Family Home |1 450 gpd/Unit 450 $1,001
Main
1010-1014 | Residential Duplex 2 450 gpd/Unit 900 $1,851
W Main
1008-1012 | Residential Duplex 2 450 gpd/Unit 900 $1,851
W Main
1070 W | Commercial Office 20 15 gpd/staff 300 $717
Main Building/Employees
1108 W | Commercial Dog Day Care 8 15 gpd/staff 120 $3,023
Main Employees 40 25 gpd/kennel | 1,000
Kennels 1 400 gpd/station | 400
Grooming Station
920 W | Res./Commercial | Residence 1 450 gpd/Unit 450 $1,501
Main Chiropractor Office 3 35 gpd/staff 105
16 10 gpd/patient | 160
- Vacant Hay barn - - -
- Vacant Field South Side - - -
- Vacant Empty Lot - - -
Subtotal Phase 2 6,135 $12,947
Subtotal Phase 1 and 2 6,765 $14,288
Phase 3
1436 W | Commercial - 15t Pump Set 1 500 gpd/Pump | 500 $2,966
Main Gas Station Additional Pump Sets | 3 300 gpd/Pump | 900
Employees 6 15 gpd/staff 90
9 Gov. | Commercial -Fuel | Employees 8 15 gpd/staff 120 $377
Peck
116 River | Commercial- Fuel | Employees 10 15 gpd/staff 150 $433
Rd
Rte. 117 Mobile Home Mobile Home 148 250 gpd/MH 37,000 $70,080
Park
Subtotal Phase 3 38,760 $73,856
Subtotal Phase 1, 2 and 3 45,525 $88,144

*Based on estimates State “book flows” or existing State Permits**gpd x 1.89/Gal/Day + $150 Inspection Fee
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Estimated Study Area Wastewater Hook-On Fees

Table 25

Average
Phase/ Use Flow For Fee | Daily Flow | Hook-On
Address Description User Type Quantity Basis* (gpd) Fee*
Phase 1
840 W Main | Commercial Reap Office 42 15 gpd/staff 630 $2,928
Building/
Employees
Subtotal Phase 1 630 $2,928
Phase 2
878 W Main | Residential Single Family | 1 210 gpd/Unit | 210 $1,076
Home
920 W Main | Res./Commercial Single Family 1 210 gpd/Unit | 210 $1,076
Home/Tow
Business
932 W Main | Residential Single Family 1 210 gpd/Unit | 210 $1,076
Home/Home
Business
978 W Main | Residential Single Family | 1 210 gpd/Unit | 210 $1,076
Home
1010-1014 | Residential Duplex 2 210 gpd/Unit | 420 $2,002
W Main
1008-1012 Residential Duplex 2 210 gpd/Unit | 420 $2,002
W Main
1070 W | Commercial Office 20 15 gpd/staff 300 $1,473
Main Bldg/Employees
1108 W | Commercial Dog Day Care $6,853
Main Employees 8 15 gpd/staff 120
Kennels 40 25 gpd/kennel | 1,000
Grooming Station 1 400gpd/station | 400
1151 W | Res./Commercial Residence 1 210 gpd/Unit | 210 $2,245
Main Chiropractor Office | 3 35 gpd/staff 105
16 10 gpd/patient | 160
- Vacant Hay barn - - -
- Vacant Field South Side - - -
- Vacant Empty Lot - - -
Subtotal Phase 2 3,975 $18,879
Subtotal Phase 1 and 2 4,605 $21,807
Phase 3
1436 W | Commercial 15 Pump Set 1 500 gpd/Pump | 500 $6,721
Main Gas Station Add’l Pump Sets 3 300 gpd/Pump | 900
Employees 6 15 gpd/staff 90
9 Gov. Peck | Commercial-Fuel | Employees 8 15 gpd/staff 120 $679
116River Rd | Commercial -Fuel | Employees 10 15 gpd/staff 150 $812
Rte. 117 Mobile Home Park | Mobile Homes 148 210 gpd/MH 31,080 $137,213
Subtotal Phase 3 32,840 $145,425
Subtotal Phase 1, 2 and 3 37,445 $167,233
*Based on estimates, State “book flows” or existing State Permits  **gpd x 4.41/Gal/Day + $150 Inspection Fee
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Table 26

Estimated Future Water and Sewer Income

Table 26 provides a summary of the Town’s existing and proposed water and sewer income

based on the existing and proposed user base, the above rate structure and other income

sources.
Income Existing Proposed Existing Proposed
Type Water Water Sewer Sewer
System System System System
User Fees $277,072 $400,565 $363,603 $530,227
Sale of Water $1,500 $1,500 - -
(Hydrant)
Tap Fees $500 $500 $1,000 $1,000
Septage Fees - - $181,576 $181,576
Total $279,072 $402,565 $546,179 $712,803

6.5.2 Annual O&M Costs

Table 27 provides a summary of the existing and proposed (with proposed project) O&M
costs for the water system.

Table 27
Existing & Proposed Water System O&M Costs
Debt Existing Proposed
O&M O&M
Cost Cost
Administration $12,300 $12,300
Engineering $2,000 $2,000
Capital Reserve $48,000 $52,000
Repairs/Maintenance $45,000 $50,000
Salaries/Benefits $60,000 $60,000
Supplies $10,200 $13,000
Utilities $11,300 $14,400
Total $188,800 $203,700

Table 28 provides a summary of the existing and proposed (with proposed project) O&M
costs for the sewer system.
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Table 28
Existing & Proposed Sewer System O&M Costs

Debt Existing Proposed
O&M O&M
Cost Cost
Administration $18,143 $20,000
Engineering $500 $1,000
Biosolids Disposal $65,000 $78,000
Insurance $11,200 $11,200
Repairs/Maintenance $32,000 $37,000
Salaries/Benefits $138,126 $138,126
Supplies $46,500 $54,000
Utilities $79,100 $91,000
Total $390,569 $430,326

6.5.3 Debt Repayments

The Town has set a policy for this project that the new users within the extension will pay
for 100% of the debt service for the project.

The Town has been working with USDA Rural Development (RD) for grants and loans
for the project. RD has offered a loan only package with an interest rate of 1.875%.
Term will be for 30 years for sewer and 40 years for water. The annual payment the
1.875%, 40 year water extension loan is $35.55/$1,000 borrowed. The annual payment
the 1.875%, 30 year sewer extension loan is $43.61/$1,000 borrowed.

The Town has an approved bond vote for $2,500,000. The water portion of that bond is
$1,475,000. The sewer portion of the bond is $1,025,000. The difference between the
bond amount and the current total project cost of $2,764,300 ($1,631,300 for water and
$1,133,000 for sewer) is due to the increase in construction costs between when the total
project cost was initially estimated in 2015 and now. The Town will pay the difference

with its own funds using connection fee funds.

The annual debt payment on the water portion of the loan is $1,475,000 x $35.55/$1,000
borrowed which equals $52,436/year. The annual debt payment on the sewer portion of
the loan is $1,025,000 x $41.63/$1,000 borrowed which equals $42,671/year.
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Because the Town’s policy is to have the connected users within the project area pay for

the debt costs, it is logical to spread that costs though out the users based on an equivalent

user basis. Table 29 provides a summary of the number of equivalent users (EU) within

the project area and their associated annual costs for both water and sewer debt service.

The annual water debt service cost will be $309/EU and the annual sewer debt service
cost will be $251/EU.

Table 29
Annual User Water and Sewer Debt Service Payments
Annual Annual
Water Sewer
Phase/ Use Equivalent Debt Debt
Address Description User Type Users Service Service
840 W Main | Commercial Reap Office Building/ 2 $618 $502
Employees
878 W Main | Residential Single Family Home 1 $309 $251
920 W Main | Res./Commercial | Single Family 1 $309 $251
Home/Tow Business
932 W Main | Res./Commercial | Single Family Home/ 1 $309 $251
Home Business
978 W Main | Residential Single Family Home 1 $309 $251
1010-1014 Residential Duplex 2 $618 $502
W Main
1008-1012 Residential Duplex 2 $618 $502
W Main
1070 W Main | Commercial Office 1 $309 $251
Building/Employees
1108 W Main | Commercial Dog Day Care 3 $927 $753
920 W Main | Res./Commercial | Residence 2 $618 $502
Chiropractor Office
1436 W Main | Commercial - 1t Pump Set 4 $1,236 $2,008
Gas Station Additional Pump Sets
Employees
9 Gov. Peck | Commercial - | Employees 1 $309 $251
Fuel
116 River Rd | Commercial- Employees 1 $309 $251
Fuel
Rte. 117 Mobile Home Mobile Homes 148 $45,732 $37,148
Park
Totals 170 $52,530 $43,674
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6.5.4 User Rates

It is anticipated that adding the additional 170 users to the water and sewer system will
reduce the overall rates throughout the system. For the first year, the Town intends to
maintain the same user rates until it gets a firm handle on the total water and sewer

income with adding the new users.

As stated in section 2.4.1, for average single family home using 190 gpd, the average
yearly water fee for a typical single family home using 210 gpd is approximately $854
and the average sewer user fee is approximately $1,154. As shown in Table 24, the
annual debt service for a single family home will be $309 for water and $251. With
adding the debt service on to the expansion area users, the average user costs within the
expanded area for a typical single family home will be approximately $1,163 for water
and $1,405 for sewer.
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Richmond Water Resources Department
PO Box 285, Richmond, VT 05477

Service Area Expansion Survey

1

(OPTIONAL)

Name: RLoberr ¢ Jo'j Reap Phone:__434-44993

Address: 4o Wost Main SY. LM&*" Po Box 4u 2)
— Ridnpond, VT 0541

Type of User (Check One)

___Single Family Residential (Seasonal ___ or Year Round __ )

____ Multi-Family Residential (Indicate number of units )

_X,_ Commercial

____Agricultural

___ Other (Specify )

What are your future plans for this property? (Check one)

___Single Family Residential (Seasonal ___ or Year Round __ )

____Multi-Family Residential (Indicate number of units )

_X commercial

____Agricultural

____Other (Specify )

___Unsure

____None, it will stay as it is

Location

Place an X on the attached map to indicate your approximate location. This
information will be used to determine where expansion is feasible. (If you do not know

where to put the X, make sure your Richmond street address is above).
What is your present source of water? (Check all that apply)

_X Drilled Well
____Shallow Dug Well
____Cistern

____Bottled Water
___ Other (explain)

No water used at present (vacant lot for example)

What is your present form of wastewater disposal? (Check all that apply)

_A teachfield

Mound system
Other (explain)
No wastewater used at present (vacant lot for example)



Does your current wastewater disposal system limit your development potential? If so,
how?
Ves Geestiy_ So.

Would you be willing to connect to the system by paying the required connection and
allocation fees and becoming a paying permanent member of the system?
(Check One) Yes No

If this questionnaire does not address your present or future needs, please explain, or
use this space to ask questions.



Richmond Water Resources Department
PO Box 285, Richmond, VT 05477

Service Area Expansion Survey

1.

(OPTIONAL)
L) Wol e
Name: ) We ) phone:_ 434-)}Y ‘
Address: AP + A0 W Wi
Type of User (Check One) 8:’.'8
_;\[Single Family Residential (Seasonal ____ or Year Round __/) X L + 9L
___ Multi-Family Residential (Indicate number of units )
____Commercial
____Agricultural
___ Other (Specify )
What are your future plans for this property? (Check one)
__Single Family Residential (Seasonal ____or Year Round ___)
____ Multi-Family Residential (Indicate number of units )
___ Commercial
____Agricultural
___f)ther (Specify |
_Unsure  pvP Yeon Hwed Cemmecdo)

None, it will stay as it is

Location

2
Place an X on the attached map to indicate your approximate location. This
information will be used to determine where expansion is feasible. (If you do not know

where to put the X, make sure your Richmond street address is above).
Wl:7’s your present source of watar? (Check all that apply)

_ VY Drilled Well
____Shallow Dug Well
___ Cistern

_____Bottled Water
____Other (explain)

No water used at present (vacant lot for example)

What is your present form of wastewater disposal? (Check all that apply)

RE—
eachfield RECEIVED
Y Mound system
____ Other (explain) AG 2 - 7014
__ No wastewater used at present (vacant lot for example) .




Does your current wastewater disposal system limit your development potential? If so,

how?
o Motnd JJ+W\ I ® 0

Would you be willing to connect to the system by paying the required connection and
allocation fees and becomipg a paying permanent member of the system?
(Check One) \/‘ Yes No

If this questionnaire does not address your present or future needs, please explain, or
use this space to ask questions.



Richmond Water Resources Department
PO Box 285, Richmond, VT 05477

Service Area Expansion Survey

1. (OPTIONAL)
Name: /76‘/42/ /7/1//;4&«7/ Phone: 4’?9”2239

Address: 0 oy Gy 4
Kechmend 1~ 05177

2. Type of User (Check One)

Single Family Residential (Seasonal ___or Year Round ___)
___ Multi-Family Residential (Indicate number of units )
Commercial
___Agricultural
___ Other (Specify )

3. What are your future plans for this property? (Check one)
____Single Family Residential (Seasonal ___or Year Round __)
QL Multi-Family Residential (Indicate number of units & )
X Commercial
____Agricultural
___ Other (Specify )
____Unsure
____None, it will stay as it is

3. Location 739\ W, MG S,/_

Place an X on the attached map to indicate your approximate location. This
information will be used to determine where expansion is feasible. (If you do not know
where to put the X, make sure your Richmond street address is above).

4. What is your present source of water? (Check all that apply)

_D¢ Drilled Well
___Shallow Dug Well
____Cistern

___Bottled Water
____Other (explain)

__No water used at present (vacant lot for example)
5. What is your present form of wastewater disposal? (Check all that apply)

_Leachfield

__ Mound system

____Other (explain)

____No wastewater used at present (vacant lot for example)



Does your current wastewater disposal system limit your development potential? If so,
how?
¢  Tés A o e /5 A
be-v ~r

Would you be willing to connect to the system by paying the required connection and
allocation fees and becoming4d paying permanent member of the system?
(Check One) Yes No

If this questionnaire does not address your present or future needs, please explain, or
use this space to ask questions.
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Richmond Water Resources Department
PO Box 285, Richmond, VT 05477

Service Area Expansion Survey

1. (OPTIONAL}
N Oy ooe—
Name: }\f// Q P@V(JVl Phone: O[bt; ??7 }\):/O'S
Address: 012 west pravvl S
fCic oo o !’/-L
2. Type of User (Check One)
Single Family Residential (Seasonal ___ or Year Roumg2 )
_¢ Multi-Family Residential (Indicate number of units }
____Commercial
____Agricultural
____Other (Specify )
3. What are your future plans for this property? (Check one)
____Single Family Residential (Seasonal ___ or Year Round ___})
_Z: Multi-Family Residential (indicate number of units )
%ommemal
____Agricultural
____ Other (Specify )
____Unsure

Nane, it will stay as itis

3. Location

Place an X on the attached map to indicate your approximate location. This
information will be used to determine where expansion is feasible. (If you do not know
where to put the X, make sure your Richmond street address is above).

4. W?syour present source of water? (Check all that apply)

_ﬁ_ Drilled Well
____Shallow Dug Well
____Cistern

___ Bottled Water
____Other (explain)

No water used at present {vacant lot for example)
5. What is your present form of wastewater disposal? {Check all that apply)

_~ Leachfield

___Mound system

_____Other (explain)

___No wastewater used at present {vacant lot for exaniple)



INOV VO 14 1V.494d
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Does your current wastewater disposal system limit your development potential? If so,

o yé“ﬁ Litger Develooment™

Would you be willing to connect to the system by paying the required connection and
allocation fees and becoming a paying permanent member of the system?
(Check One) i/ Yes No

if this questionnaire does not address your present or future needs, please explain, or
use this space to ask questions.




Ly
Richmond Water Resources Department RECL{/ED

PO Box 285, Richmond, VT 05477 SEp -2 2014
Service Area Expansion Survey TOWN OF RICHMORMD |
Chears Petoen Ploiz W M
1. (OPTIONAL) also Shaes Hoe Summe hluhs.
Hes 8= 05 999 - 8185
Name: M e §'+(‘om~4_ Phone: Q0L=G999 ~¥Sez
Address: 01 W Maa S+

2. Type of User (Check One)

Single Family Residential (Seasonal ___ or Year Round __ )
Z Multi-Family Residential (Indicate number of units __Z. )
___Commercial
___Agricultural
___ Other (Specify )

3. What are your future plans for this property? (Check one)
___Single Family Residential (Seasonal ____or Year Round __)
_ X Multi-Family Residential (Indicate number of units_Q_) 3 3 -und bhoildiags
___Commercial /
___Agricultural
____Other (Specify )
___Unsure
____None, it will stay as it is

3. Location

Place an X on the attached map to indicate your approximate location. This
information will be used to determine where expansion is feasible. (If you do not know

where to put the X, make sure your Richmond street address is above).
4, What is your present source of water? (Check all that apply)

_X Drilled Well
____Shallow Dug Well
____Cistern

___Bottled Water
____Other (explain)

__No water used at present (vacant lot for example)
5. What is your present form of wastewater disposal? (Check all that apply)

_X Leachfield

___Mound system

____Other (explain)

___No wastewater used at present (vacant lot for example)



Does your current wastewater disposal system limit your development potential? If so,

how? wulol
S .'Z-—n N 0\“0(—;} ‘6/' l b 2 e (VS ¥

t
t 4 3 Qeve.

Would you be willing to connect to the system by paying the required connection and
allocation fees and becojng a paying permanent member of the system?
(Check One) 2 Yes No

If this questionnaire does not address your present or future needs, please explain, or
use this space to ask questions.

0VI0I \lyc cl ey "’\\:' L\wf:\n /'n-uko/

| ren e cek-u $



Richmond Water Resources Department
PO Box 285, Richmond, VT 05477

Service Area Expansion Survey

L. (OPTIONAL)
Name: 75 Ffrey K. pﬁl % Phone:__ 734~ 7452
Address: T "W, Modn ST

T%lil C \n Y 0 d - \IPPT;C:"FQL“‘( :Z :EL
2. Type of User (Check One)

___Single Family Residential (Seasonal ____or Year Round ___)
Multi-Family Residential (Indicate number of units )
Commercial

__ Agricultural

___ Other (Specify )

3. What are your future plans for this property? (Check one)
____Single Family Residential (Seasonal ____or Year Round __ )
____Multi-Family Residential (Indicate number of units )

Commercial
___Agricultural
____Other (Specify )
___Unsure
____None, it will stay as it is

3. Location

Place an X on the attached map to indicate your approximate location. This
information will be used to determine where expansion is feasible. (If you do not know
where to put the X, make sure your Richmond street address is above).

4, What is your present source of water? (Check all that apply)

_x_ Drilled Well
__ Shallow Dug Well
____Cistern

___Bottled Water
____Other (explain)

No water used at present (vacant lot for example)

5. What is your present form of wastewater disposal? (Check all that apply) RECEIVED
1 Leachfield AUG 25 2014
____Mound system ‘
___Other (explain) TOWN OF RICHMOND

No wastewater used at present (vacant lot for example)



Does your current wastewater disposal system limit your development potential? If so,

how?
v ot Suwe

Would you be willing to connect to the system by paying the required connection and
allocation fees and becoming a paying permanent member of the system?
(Check One) Yes No

If this questionnaire does not address your present or future needs, please explain, or
use this space to ask questions.



Richmond Water Resources Department
PO Box 285, Richmond, VT 05477

Service Area Expansion Survey

1. (OPTIONAL)

Name: /@MM\/S,QHQ\/ . Phone: 9’@3’73"&5#@

Address: | AST
:QJCHMO/\)DI UL s ¥7!

2. Type of User (Check One)

___Single Family Residential (Seasonal ___or Year Round __)
Multi-Family Residential (Indicate number of units ___)
Commercial

___Agricultural

____Other (Specify )

3. What are your future plans for this property? (Check one)

___Single Family Residential (Seasonal ___or Year Round ___)
Multi-Family Residential (Indicate number of units )
Commercial

____Agricultural

___ Other (Specify )

__ _Unsure

___None, it will stay as it is

3. Location

Place an X on the attached map to indicate your approximate location. This
information will be used to determine where expansion is feasible. (If you do not know
where to put the X, make sure your Richmond street address is above).

4, What is your present source of water? (Check all that apply)

X Drilled Well

____Shallow Dug Well
____Cistern
___ Bottled Water

~other (exptain)__\INAd uk|] g (I/)@cﬁf)/ /ﬂ’@f Ty

No water used at present (vacant lot for example)

5. What is your present form of wastewater disposal? (Check all that apply)

%achfield

Mound system
her (explain)
No wastewater used at present (vacant lot for example)



Does your current wastewater disposal system limit your development potential? If so,

how?
ow | m bg

Would you be willing to connect to the system by paying the required connection and
allocation feesand b ing a paying permanent member of the system?
(Check One) Yes No

If this questionnaire does not address your present or future needs, please explain, or
use this space to ask questions.



APPENDIX C

DETAILED CONSTRUCTION COST ESTIMATES



TABLE C-1

OPINION OF PROBABLE
CONSTRUCTION COST
own of Richmond
West ain Street- ccess oad with Water & Sewer Extensions
Scoping Study
Emergency Access Roa
NR 9,750 NR 9,750 NR 9,800 NR 0,000 NR 0,200
20 4 20 4 2015 2016 2017

Description Quantity U its nit Price Total Cost otal ost otal Cost Total Cost

EM_RGENCY ACC SS OAD
Clearing and Grubbing 1 Acre $10,000 $10,000 $10,051 $10,256 $10,462
Common ill Subgrade 27,900 CYy $28 $781,200 $785,206 $801,231 $817,255
90" C  Culvert 150 A. $350 $52,500 $52,769 $53,846 $54,923
15" C P Culvert 40 L. . $80 $3,200 $3,216 $3,282 $3,348
12" Gravel Subbase 400 CY. $28 $11,200 $11,257 $11,487 $11,717
6" Fine Crushed Gravel Surface 200 CY. $30 $6,000 $6,031 $6,154 $6,277
Geotextile Fabric 1,200 S.Y. $2 $2,400 $2,412 $2,462 $2,511
Topsoil 800 CY. $25 $20,000 $20,103 $20,513 $20,923
Seeding, Fertilizer and Liming 1.5 Acre $1,000 $1,500 $1,508 $1,538 $1,569
Mulching 1.5 Acre $1,000 $1,500 $1,508 $1,538 $1,569
Silt Fence 800 .F. $4 $2,800 $2,814 $2,872 $2,929
ock Check ams 6 EA. $175 $1,050 $1,055 $1,077 $1,098
Site Prep and Miscellaneous (8%) 1 L.S. $71,468 $71,468 $71,835 $73,301 $74,767
Contingency (10%) 1 L.S. $96,482 $96,482 $96,977 $98,956 $100,935
Contractor's Bonds (2%) 1 L.S. $21,226 $21,226 $21,335 $21,770 $22,206
Subtotal $1,082,526 | $1,088,077 $1,110,283 | $1,132,489
US $1,083,000 | $1,089,000 $1, 11,000 | $1,133,000

Notes:
1. The ion cost esti

are based on prelimi

y phase esti

2. ENR= Engineering News Record Construction Cost Index.

only. More detailed costs shall be developed during Final Design Phase Engineering based on actual design quantities.




escri tion
WATE SYSTEM
8" Diameter VC Water Main
8" x 8" Tapping Sleeve & Valve
3/4" Diameter E o seService
1" iameter H PE Ho se Service
xisting Waterline Connections
8" Gate Valve
3/4" Curb Stops and Boxes
3/4" Corporation Stops
1" Curb Stops and Boxes
1" Corporation Stops
ire ydrant Branch Connection
Rigid Trench Insulation
Class "B" Concrete
Miscellaneous Extra Excavation
Below-Grade ock Removal ( ipelines)
Replacement of Unsuitable
Boulder xcavation
Erosion Control
Dust Control
ermmanent Trench avement Repair
Traffic Control
Site rep and Miscellaneous (8%)
Contingency (10%)
Contractor's onds (2%)

aterial

Notes:

TABL C-2
CONSTRUCTION COST

Town of Richmo d
est Main Street- Access oad with  afer & Sewer Extensio s
Scoping Stu y
hase : Water ine Extensio - Schoo to West Main Street

NR ,50 EN 750 R ,800 NR10,000 NR10,200
2014 2014 2015 2016 2017
Quanti nits Unit Price Total Cost otal ost Tota Cost Total Cost
1,800 LF. $80
1 EA. $3,000
44 .F. $42
21 .F. $50
1 EA. $2,500
1 EA. $1,300
1 A 5200
1 EA. $300
2 EA. $350
2 EA. $350
1 EA. $4,250
200 S.F. $2
10 CY. $250
50 cYy. $24
50 cCYy. $125
50 CY. $32
10 CY. $50
1 LS. $10,000
2 Ton $500
10 SY. $60
0 L.S. $0
i LS. $14,712
1 L.S. $19,861
1 L.S. $4,369
US

1. The construction cost estimates are based on preliminary phase estimates only. More detailed costs shall be developed during Final Design Phase Engineering based on actual design quantities.

2. ENR= Engineering News Record Construction Cost Index.



TABLE C-3

OPINION OF PROBABLE

CON TRUCTION COST

Town of ‘chmond

West ain Street- Access oad with Water & Sewer xtensions
Scoping Study
hase Water ‘ne tension- eap Pro erty to Gateway istrict order
ENR ,750 | ENR ,750 | E 9,800 | NR 0,000 | ENR 10,200
20 4 20 4 20 5 2016 2017

escription Quantity  nits nit Price Total Cost | Total Cost | Total Cos otal Cost

|WATE SYSTEM
8" iameter VC Water ain 1,600 LF. $80 $128,000 $128,656 $131,282 $133,908
20" Jack & Bore Steel Sleeve 50 L. . 3800 $40,000 $40,205 $41,026 $41,846
3/4" iameter H E ouse Service Boring 308 LF. $42 $12,936 $13,002 $13,268 $13,533
1" Diameter E ouse Service oring 220 L.F. $50 $11,000 $11,056 $11,282 $11,508
xisting Waterline Connections 0 A. $2,500 $0 $0 $0 $0
8" Gate Valve 1 A. $1,300 $1,300 $1,307 $1,333 $1,360
3/4" Curb Sto s and oxes 7 A. $200 $1,400 $1,407 $1,436 $1,465
3/4" Corporation Stops 7 EA. $300 $2,100 $2,111 $2,154 $2,197
1" Curb Stops and  oxes 5 EA. $350 $1,750 $1,759 $1,795 $1,831
1" Corporation Stops 5 EA. $350 $1,750 $1,759 $1,795 $1,831
Fire ydrant Branch Connection 1 EA. $4,250 $4,250 $4,272 $4,359 $4,446
Rigid Trench sulation 200 S.F. $2 $400 $402 $410 $418
Class " " Concrete 10 CY. $250 $2,500 $2,513 $2,564 $2,615
Miscellaneous Extra Excavation 50 CY. $24 $1,200 $1,206 $1,231 $1,255
elow-Grade Rock emoval (pipelines) 50 CY. $125 $6,250 $6,282 $6,410 $6,538
eplacement of Unsuitable aterial 50 CY. $32 $1,600 $1,608 $1,641 $1,674
oulder Excavation 10 CY. $50 $500 $503 $513 $523
rosion Control 1 .S. $10,000 $10,000 $10,051 $10,256 $10,462
ust Control 2 Ton $500 $1,000 $1,005 $1,026 $1,046
ermanent Trench avement epair 0 SY. $60 $0 $0 $0 $0
Traffic Control 1 L.S. $10,000 $10,000 $10,051 $10,256 $10,462
Site Prep and Miscellaneo s (8%) 1 L.S. $19,035 $19,035 $19,132 $19,523 $19,913
Contingency (10%) 1 L.S. $25,697 $25,697 $25,829 $26,356 $26,883
Contractor's Bonds (2%) 1 L.S. $5,653 $5,653 $5,682 $5,798 $5,914
Subtotal $288,321 $28 ,800 $295,714 $301,628
USE $28 ,000 $2 0,000 $296,000 $302,000

Notes:

1. The construction cost estimates are based on preliminary phase estimates only. More detailed costs shall be developed during Final Design Phase Engineering based on actual design quantities

2. ENR= Engineering News Record Construction Cost Index.




TABLE C-4

OPINION OF P OBABLE
CONSTRUCTION COST

Town of Richmond

est Main Street- Access Road with Water & Sewer Extensions

Scoping tudy
Phase IIT Wate Line xtension- Gateway District Border to Mob e Home ark
ENR 9,750 | ENR9,750 | EN 9,800 | ENR 10,000 NR 0,200
2014 20 4 015 2016 2017

escription Qua tity Units nit Price Total Cost | Total Cost otal Cost otal Cost

IWATE _SYSTEM
8" Diameter PVC Water Main 900 F. $80 $72,000 $72,369 $73,846 $75,323
10" Diameter VC Water ain 3,600 F. $90 $324,000 $325,662 $332,308 $338,954
20" Jack & Bore Steel Sleeve 150 L.F. $800 $120,000 $120,615 $123,077 $125,538
3/4" Diameter H ouse Service oring 20 L. . $42 $840 $844 $862 $879
1" Diameter D ouse Service Boring 10 L . $50 $500 $503 $513 $523
Existing Waterline Connections 1 EA. $2,500 $2,500 $2,513 $2,564 $2,615
8" Gate Valve 3 EA. $1,300 $3,900 $3,920 $4,000 $4,080
10" Gate Valve 1 EA. $2,000 $2,000 $2,010 $2,051 $2,092
3/4" Curb Stops and oxes 2 EA. $200 $400 $402 $410 $418
3/4" Corporation Stops 2 EA. $300 $600 $603 $615 $628
1" Curb Stops and Boxes 1 A. $350 $350 $352 $359 $366
1" Corporation Stops 1 A. $350 $350 $352 $359 $366
Meter Pit 1 EA. $10,000 $10,000 $10,051 $10,256 $10,462
ire ydrant ranch Connection 3 EA. $4,250 $12,750 $12,815 $13,077 $13,338
igid Trench s lation 800 S.F. $2 $1,600 $1,608 $1,641 $1,674
Class " " Concrete 10 CY. $250 $2,500 $2,513 $2,564 $2,615
iscellaneo s Extra Excavation 50 CY. $24 $1,200 $1,206 $1,231 $1,255
elow-Grade Rock Removal (pipelines) 50 CY. $125 $6,250 $6,282 $6,410 $6,538
Replacement of Unsuitable aterial 50 CY. $32 $1,600 $1,608 $1,641 $1,674
Bo lder Excavation 10 CY. $50 $500 $503 $513 $523
Erosion Control 1 S. $10,000 $10,000 $10,051 $10,256 $10,462
ust Control 2 Ton $500 $1,000 $1,005 $1,026 $1,046
ermanent Trench avement epair 0 S.Y. $60 $0 $0 $0 $0
Traffic Control 1 L.S. $10,000 $10,000 $10,051 $10,256 $10,462
Site Prep and Miscellaneo s (8%) 1 L.S. $46,787 $46,787 $47,027 $47,987 $48,947
Contingency (10%) 1 L.S. $63,163 $63,163 $63,487 $64,782 $66,078
Contractor's onds (2%) 1 L.S. $13,896 $13,896 $13,967 $14,252 $14,537

Subtotal $708,686 $712,320 $726,857 $741,394

USE $709,000 | $7 3,000 | $727,000| $742,000

Notes:

1. The construction cost estimates are based on preliminary phase estimates only. More detailed costs shall be developed during Final Design Phase Engineering based on actual design quantities.

2. ENR= Engincering News Record Construction Cost Index.




TABLE C-5
OPINION O PROBABLE
CONSTRUCT ON COST

own of Richmond
West ainS eet-Acces oa w'th afer & Sewer xtensions
Scoping Study
Sewer Pump Station & 4" o0 cema’ - c¢ oolto eap roperty
E 9750 E L7150 9800 NR106,000 ENR 0,200
2014 2014 2015 016 2017
escri tion Quanti nits nit rice Total Cost  Total Cost Total Cost Total Cost
USE

Notes:
1. The construction cost estimates are based on preliminary phase estimates only. More detailed costs shall be developed during Final Design Phase Engineering based on actual design quantities.

2. ENR= Engineering News Record Construction Cost Index.



TABLE C-6

OPINION OF PROBABLE
CONSTRUCTION COST
Town of Richmond
West Main Street- Access oad with Wat r & Sewer xtensions
Scoping Stu y
8" Gravity ewer- eap operty to Gateway District arder
E 9,750 | ENR 9,750 NR 9,800 | ENR 10,000 | ENR 10,200
014 2014 2015 2016 20 7

escription Quantity Units nit Price Tota Cost | Total Cost | Total Cost | Total Cost

WASTEWATE SYST M
8" PVC Gravity Sewer 1,600 .F. $60 $96,000 $96,492 $98.,462 $100,431
4'  iameter Manholes 6 EA. $3,500 $21,000 $21,108 $21,538 $21,969
8" x 4" Service Wye 7 EA. $100 $700 $704 $718 $732
8" x 6" Sewervice Wye 7 EA. $150 $1,050 $1,055 $1,077 $1,098
4" Sewer Service 70 L. . $50 $3,500 $3,518 $3,590 $3,662
6" Sewer Service 70 L.F. $53 $3,710 $3,729 $3,805 $3,881
Class " " Concrete 10 CY. $250 $2,500 $2,513 $2,564 $2.615
iscellaneous xtra Excavation 50 CY. $24 $1,200 $1,206 $1,231 $1,255
clow-Grade ock emoval (pipelines) 50 CY. $125 $6,250 $6,282 $6,410 $6,538
eplacement of Unsuitable aterial 50 CY. $32 $1,600 $1,608 $1,641 $1,674
oulder Excavation 10 CY. $50 $500 $503 8513 $523
Erosion Control 1 L.S. $10,000 $10,000 $10,051 $10,256 $10,462
Dust Control 2 Ton $500 $1,000 $1,005 $1,026 $1,046
Permanent Trench Pavement Repair 20 S.Y. $60 $1,200 $1,206 $1,231 $1,255
Traffic Control 1 LS. $10,000 $10,000 $10,051 $10,256 $10,462
Site Prep and Miscellaneous (8%) 1 L.S. $12,817 $12,817 $12,883 $13,145 $13,408
Contingency (10%) 1 LS. $17,303 $17,303 $17,391 $17,746 $18,101
Contractor’'s Bonds (2%) 1 L.S. $3,807 $3,807 $3,826 $3,904 $3,982
Subtotal $194,136 $195,132 $1 9,114 $203,0 6
Us $195,000 $196,000 $200,000 $204,000

Notes:

1. The construction cost estimates are based on preliminary phase estimates only. More detailed costs shall be developed during Final Design Phase Engincering based on actual design quantities.

2. ENR= Engineering News Record Construction Cost Index.




TABLE C-7
PINION O PROBABLE
CONSTRUCTION COST

Tow of Richmond
West ain Street- Acce s oad with  ater & Sewer xtensions
Scoping Study
Pha e :3" ow essure Gr' der Pump Fo cemain- School to Reap P operty
ENR 9,750 E +150 N 9800 NR10,000 ENR 0,200

2014 2014 2015 201 2017
escri tion Quanti nits ni Price Total Cost Total Cost Total Cost Total Cost
Subtotal
USE

Notes:
1. The construction cost estimates are based on preliminary phase estimates only. More detailed costs shall be developed during Final Design Phase Engineeriag based on actual design quantities.

2. ENR= Engiceering News Record Construction Cost Index.



TABLE C-8

OPINIO OF ROBABLE
CONSTRUCTION COST

est ain treet-

own of Richmond
oad w th Water & Sewer E tensions

ceess

Scop” g Study
hase :3" Low Pressure Grinder Pump orcemain- eap Property to Gateway istrict Boun a y
E 9750 | ENR ,750 9800 | ENR 10,000 | ENR 10,200
20 4 2014 2015 016 2017

escription Quantity Units ni P “ce Total Cost | Total Cost | Total Cost | To 1Coest

WASTEWATER SYST M
3" DE S 1,600 L. . $42 $67,200 $67,545] $68,923.08] $70,301.54
5' Diameter Air Release Manhole 1 EA. $8,000 $8,000 $8,041 $8,205.13 $8,369.23
5" iameter Cleanout Manhole 1 A. $8,000 $8,000 $8,041 $8,205.13 $8,369.23
11/2" PS Service 110 .F. $35 $3,850 $3,870 $3,948.72 $4,027.69
1 1/2" Curb Sto s and Boxes 11 EA. $250 $2,750 $2,764 $2,820.51 $2,876.92
Class "B" Concrete 10 CY. $250 $2,500 $2,513 $2,564.10 $2,615.38
iscellaneo s xtra Excavation 50 CY. $24 $1,200 $1,206 $1,230.77 $1,255.38
Below-Grade ock emoval (pipelines) 50 CY. $125 $6,250 $6,282 $6,410.26 $6,538.46
Replacement of nsuitable Material 50 CY. $32 $1,600 $1,608 $1,641.03 $1,673.85
o Ider Excavation 10 CY. $50 $500 $503 $512.82 $523.08
Erosion Control 1 .S. $2,500 $2,500 $2,513 $2,564.10 $2,615.38
ust Control 1 Ton $500 $250 $251 $256.41 $261.54
ermanent Trench Pavement epair 0 SY. $60 $0 $0 $0.00 $0.00
Traffic Control 1 LS. $10,000 $10,000 $10,051] $10,256.41] $10,461.54
Site rep and Miscellaneous (8%) 1 S. $9,168 $9,168 $9,215 $9,403.08 $9,591.14
Contingency (10%) 1 .S. $12,377 $12,377 $12,440] $12,694.15] $12,948.04
Contractor's Bonds (2%) 1 L.S. $2,723 $2,723 $2,737 $2,792.71 $2,848.57
Subtotal $138,868 $139,580 $142,428 $ 45,277
Us $139,000 $140,000 $143,000 $146,000

Notes:

1. The construction cost estimates are based on preliminary phase estimates only. More detailed costs shall be developed during Final Design Phase Engineering based on actual design quantities.

2. ENR= Engineering News Record Construction Cost Index.




TABLE C-9

OPINION OF PROBABLE
CONSTRUCTION COST
own of ‘chmond
West ain treet- Access oad with Water & Sewer Ex ensions
Scoping Study
hase 3- 3" Gateway istrict ou dary to ‘ver View Commons Mobile Home ark
NR ,750 NR9,750 | ENR2800 |E 10,000| E 0,200
2014 20 4 2015 2016 2017
escriptio Quantity nits nit Price To 1Cost | Total Cost | Total Cos Total Cost
WAST WAT SYST M

3"H E 8§ 4,150 .F. $42 $174,300 $175,194 $178,769 $182,345
16" Jack & Bore Steel Sleeves 350 LF. $500 $175,000 $175,897 $179,487 $183,077
5' Diameter Air Release Manhole 2 EA. $8,000 $16,000 $16,082 $16,410 $16,738
5' Diameter Cleanout Manhole 2 EA. $8,000 $16,000 $16,082 $16,410 $16,738
3" L S Service 30 L.. $42 $1,260 $1,266 $1,292 $1,318
3" Curb Stops and  oxes 1 EA. $500 $500 $503 $513 §523
1 1/2" LPS Service 30 .F. $35 $1,050 $1,055 $1,077 $1,098
1 1/2" Curb Stops and  oxes 3 EA. $250 $750 $754 $769 $785
Class " " Concrete 10 CY. $250 $2,500 $2,513 $2,564 $2,615
Miscellaneous Extra Excavation 50 C.Y. $24 $1,200 $1,206 $1,231 $1,255
Below-Grade Rock emoval (pipelines) 50 CY. $125 $6,250 $6,282 $6,410 $6,538
Replacement of Unsuitable Material 50 CY. $32 $1,600 $1,608 $1,641 $1,674
oulder Excavation 10 CY. $50 $500 $503 $513 $523
Erosion Control 1 L.S. $2,500 $2,500 $2,513 $2,564 $2,615
ust Control 5 Ton $500 $2,500 $2,513 $2,564 $2,615
Permanent Trench Pavement Repair 0 SY. $60 $0 $0 $0 $0
Traffic Control 1 .S. $30,000 $30,000 $30,154 $30,769 $31,385
Site rep and Miscellaneous (8%) 1 L.S. $34,553 $34,553 $34,730 $35,439 $36,148
Contingency (10%) 1 L.S. $46,646 346,646 $46,885 $47,842 $48,799
Contractor's onds {2°0) 1 L.S. $10,262 $10,262 $10,315 $10,525 $10,736
Subtotal $523,37 $526,055 $536,7 1 $547,527

Us $524,000 $527,000 $537,000 $548,000

Notes:

1. The construction cost estimates are based on preliminary phase estimates only. More detailed costs shall be developed during Final Design Phase Engincering based on actual design quantities.

2. ENR= Engineering News Record Construction Cost Index.




TABLE C-10

OPINION OF PROBABLE
CONSTRUCTION COST

Town of Richmond

West ain Street- Access oa with Water & Se er Extensions
Scoping Study
Upgraded Middle School ump Station (Wet Well and Emergency Storage)
NR9,750 | ENR9750 | EN ,800 | E 0,000 NR 10, 00
20 4 2014 2015 2016 2017
escription Quantity its ‘t Price Total Cost | Total Cost Total Cost Total Cost
IEM___ G NCY ACCESS ROAD

emo Existing 4' Diameter Wetwell 1 S $4,000 $4,000 $4,021 $4,103 $4,185
New 8' iameter Wet Well 1 EA. $15,000 $15,000 $15,077 $15,385 $15,692
New 6,000 Gallon mergency Storage Tank 1 EA. $15,000 $15,000 $15,077 $15,385 $15,692
New Electrical Service 1 L.S. $15,000 $15,000 $15,077 $15,385 $15,692
8" VC Sewerline 40 LF. $80 $3,200 $3,216 $3,282 $3,348
To soil 30 CY. $25 $750 $754 $769 $785
Seeding, ertilizer and Limi g 0.5 Acre $1,000 $500 $503 $513 $523
ulching 0.5 Acre $1,000 $500 $503 $513 $523
Silt Fence 100 L.F. $4 $350 $352 $359 $366
Site Prep and  iscellaneous (8%) 1 L.S. $4,344 $4,344 $4,366 $4,455 $4,544
Contingency (10%) 1 .S. $5,864 $5,864 $5,894 $6,015 $6,135
Contractor's Bonds (2°0) 1 .S. $1,290 $1,290 $1,297 $1,323 $1,350

Subtotal $65,79 $66,136 $67,486 $68,835

$66,000 $67,000 $68,000 $69,000

Notes:

1. The ion cost esti are based on prelimi

y phase esti

2. ENR= Engineering News Record Construction Cost Index.

only. More detailed costs shall be developed during Final Design Phase Engineering based on actual design quantities.



TABLE C-11

OPINION OF PROBABLE
CONSTRUC ION COST

own of Richmond

West ain Street- Access oad with Water & Sewer xtensions
Scoping Study
Upgrad ‘ddle School p Station (Wet Well and Emergency torage)
NR 9,750 NR ,750 | EN 9,800 NR 0,000 NR 10,200
2014 2014 2015 2016 2017
escription Quantity Units U 't ice Total Cost | Total Cost Total Cost Total Cost
M__ GENCY ACCESS ROAD
emo Existing 4' iameter Wetwell 1 LS $4,000 $4,000 $4,021 $4,103 $4,185
New 8' iameter Wet Well 1 A. $15,000 $15,000 $15,077 $15,385 $15,692
New Emergency Generator 1 EA. $30,000 $30,000 $30,154 $30,769 $31,385
New lectrical Service 1 S. $12,000 $12,000 $12,062 $12,308 $12,554
8" PVC Sewerline 30 .F. $80 $2,400 $2,412 $2,462 $2,511
Topsoil 20 CY. $25 $500 $503 $513 $523
Seeding, ertilizer and iming 0.5 Acre $1,000 $500 $503 $513 $523
ulching 0.5 Acre $1,000 $500 $503 $513 $523
Silt ence 100 L.F. $4 $350 $352 $359 $366
Site Prep and  iscellaneous (8°0) 1 .S. $5,220 $5,220 $5,247 $5,354 $5,461
Contingency (10%) 1 LS. $7,047 $7,047 $7,083 $7,228 $7,372
Contractor's Bonds (2%) 1 L.S. $1,550 $1,550 $1,558 $1,590 $1,622
Subtotal $79,067 $79,473 $81,095 $82,7 7
USE $80,000 $80,000 $82,000 $83,000
Notes:
1. The construction cost esti are based on preliminary phase only. More detailed costs shall be developed during Final Design Phase Engineering based on actual design quantities.

2. ENR= Engineering News Record Construction Cost Index.




TABLE C-12

OPINION OF PROBABLE
CO STRUCTION COST
Town o Richmond
est Main Street- cce s oad with Water & Sewe  xtensions
Scoping Study
3" Low essure Grin er Pump Forcemain arallel c ool's orcemain
ENRY9,750 | E R ,750 | EN 9,800 | NR10,000} E 10,200
20 4 2014 015 2016 207

e cription Quantity  nits nit Price Total Cost otal Cost | Total Cost | Total Cost

WASTEWATER SYSTE
3"H EL S 1,200 LF. $42 $50,400 $50,658] $51,692.31| $52,726.15
Core Manhole 1 .S. $1,500 $1,500 $1,508 $1,538.46 $1,569.23
Permanent Trench Pavement Repair 6 SY. $60 $360 $362 $369.23 $376.62
Traffic Control 1 L.S. $1,500 $1,500 $1,508 $1,538.46 $1,569.23
Site Prep and Miscellaneous (8%) 1 L.S. $4,301 $4,301 $4,323 $4,411.08 $4,499.30
Contingency (10%) 1 L.S. $5,806 $5,806 $5,836 $5,954.95 $6,074.05
Contractor's  onds (2%) 1 L.S. $1,277 $1,277 $1,284 $1,310.09 $1,336.29
Subtotal $65,144 $65,478 $66,815 $68,151
US $66,000 $66,000 $67,000 $69,000

Notes:

1. The construction cost estimates are based on preliminary phase estimates only. More detailed costs shall be developed during Final Design Phase Engineering based on actual design quantities.
2. ENR= Engineering News Record Construction Cost Index.
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Richmond Water Resources Department
PO Box 285, Richmond, VT 05477

Service Area Expansion Survey

1

(OPTIONAL)

Name: RLoberr ¢ Jo'j Reap Phone:__434-44993

Address: 4o Wost Main SY. LM&*" Po Box 4u 2)
— Ridnpond, VT 0541

Type of User (Check One)

___Single Family Residential (Seasonal ___ or Year Round __ )

____ Multi-Family Residential (Indicate number of units )

_X,_ Commercial

____Agricultural

___ Other (Specify )

What are your future plans for this property? (Check one)

___Single Family Residential (Seasonal ___ or Year Round __ )

____Multi-Family Residential (Indicate number of units )

_X commercial

____Agricultural

____Other (Specify )

___Unsure

____None, it will stay as it is

Location

Place an X on the attached map to indicate your approximate location. This
information will be used to determine where expansion is feasible. (If you do not know

where to put the X, make sure your Richmond street address is above).
What is your present source of water? (Check all that apply)

_X Drilled Well
____Shallow Dug Well
____Cistern

____Bottled Water
___ Other (explain)

No water used at present (vacant lot for example)

What is your present form of wastewater disposal? (Check all that apply)

_A teachfield

Mound system
Other (explain)
No wastewater used at present (vacant lot for example)



Does your current wastewater disposal system limit your development potential? If so,
how?
Ves Geestiy_ So.

Would you be willing to connect to the system by paying the required connection and
allocation fees and becoming a paying permanent member of the system?
(Check One) Yes No

If this questionnaire does not address your present or future needs, please explain, or
use this space to ask questions.



Richmond Water Resources Department
PO Box 285, Richmond, VT 05477

Service Area Expansion Survey

1.

(OPTIONAL)
L) Wol e
Name: ) We ) phone:_ 434-)}Y ‘
Address: AP + A0 W Wi
Type of User (Check One) 8:’.'8
_;\[Single Family Residential (Seasonal ____ or Year Round __/) X L + 9L
___ Multi-Family Residential (Indicate number of units )
____Commercial
____Agricultural
___ Other (Specify )
What are your future plans for this property? (Check one)
__Single Family Residential (Seasonal ____or Year Round ___)
____ Multi-Family Residential (Indicate number of units )
___ Commercial
____Agricultural
___f)ther (Specify |
_Unsure  pvP Yeon Hwed Cemmecdo)

None, it will stay as it is

Location

2
Place an X on the attached map to indicate your approximate location. This
information will be used to determine where expansion is feasible. (If you do not know

where to put the X, make sure your Richmond street address is above).
Wl:7’s your present source of watar? (Check all that apply)

_ VY Drilled Well
____Shallow Dug Well
___ Cistern

_____Bottled Water
____Other (explain)

No water used at present (vacant lot for example)

What is your present form of wastewater disposal? (Check all that apply)

RE—
eachfield RECEIVED
Y Mound system
____ Other (explain) AG 2 - 7014
__ No wastewater used at present (vacant lot for example) .




Does your current wastewater disposal system limit your development potential? If so,

how?
o Motnd JJ+W\ I ® 0

Would you be willing to connect to the system by paying the required connection and
allocation fees and becomipg a paying permanent member of the system?
(Check One) \/‘ Yes No

If this questionnaire does not address your present or future needs, please explain, or
use this space to ask questions.



Richmond Water Resources Department
PO Box 285, Richmond, VT 05477

Service Area Expansion Survey

1. (OPTIONAL)
Name: /76‘/42/ /7/1//;4&«7/ Phone: 4’?9”2239

Address: 0 oy Gy 4
Kechmend 1~ 05177

2. Type of User (Check One)

Single Family Residential (Seasonal ___or Year Round ___)
___ Multi-Family Residential (Indicate number of units )
Commercial
___Agricultural
___ Other (Specify )

3. What are your future plans for this property? (Check one)
____Single Family Residential (Seasonal ___or Year Round __)
QL Multi-Family Residential (Indicate number of units & )
X Commercial
____Agricultural
___ Other (Specify )
____Unsure
____None, it will stay as it is

3. Location 739\ W, MG S,/_

Place an X on the attached map to indicate your approximate location. This
information will be used to determine where expansion is feasible. (If you do not know
where to put the X, make sure your Richmond street address is above).

4. What is your present source of water? (Check all that apply)

_D¢ Drilled Well
___Shallow Dug Well
____Cistern

___Bottled Water
____Other (explain)

__No water used at present (vacant lot for example)
5. What is your present form of wastewater disposal? (Check all that apply)

_Leachfield

__ Mound system

____Other (explain)

____No wastewater used at present (vacant lot for example)



Does your current wastewater disposal system limit your development potential? If so,
how?
¢  Tés A o e /5 A
be-v ~r

Would you be willing to connect to the system by paying the required connection and
allocation fees and becoming4d paying permanent member of the system?
(Check One) Yes No

If this questionnaire does not address your present or future needs, please explain, or
use this space to ask questions.
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Richmond Water Resources Department
PO Box 285, Richmond, VT 05477

Service Area Expansion Survey

1. (OPTIONAL}
N Oy ooe—
Name: }\f// Q P@V(JVl Phone: O[bt; ??7 }\):/O'S
Address: 012 west pravvl S
fCic oo o !’/-L
2. Type of User (Check One)
Single Family Residential (Seasonal ___ or Year Roumg2 )
_¢ Multi-Family Residential (Indicate number of units }
____Commercial
____Agricultural
____Other (Specify )
3. What are your future plans for this property? (Check one)
____Single Family Residential (Seasonal ___ or Year Round ___})
_Z: Multi-Family Residential (indicate number of units )
%ommemal
____Agricultural
____ Other (Specify )
____Unsure

Nane, it will stay as itis

3. Location

Place an X on the attached map to indicate your approximate location. This
information will be used to determine where expansion is feasible. (If you do not know
where to put the X, make sure your Richmond street address is above).

4. W?syour present source of water? (Check all that apply)

_ﬁ_ Drilled Well
____Shallow Dug Well
____Cistern

___ Bottled Water
____Other (explain)

No water used at present {vacant lot for example)
5. What is your present form of wastewater disposal? {Check all that apply)

_~ Leachfield

___Mound system

_____Other (explain)

___No wastewater used at present {vacant lot for exaniple)



INOV VO 14 1V.494d

FCwl vermornit OoVv£0/7/0VO0OVO p.o

Does your current wastewater disposal system limit your development potential? If so,

o yé“ﬁ Litger Develooment™

Would you be willing to connect to the system by paying the required connection and
allocation fees and becoming a paying permanent member of the system?
(Check One) i/ Yes No

if this questionnaire does not address your present or future needs, please explain, or
use this space to ask questions.




Ly
Richmond Water Resources Department RECL{/ED

PO Box 285, Richmond, VT 05477 SEp -2 2014
Service Area Expansion Survey TOWN OF RICHMORMD |
Chears Petoen Ploiz W M
1. (OPTIONAL) also Shaes Hoe Summe hluhs.
Hes 8= 05 999 - 8185
Name: M e §'+(‘om~4_ Phone: Q0L=G999 ~¥Sez
Address: 01 W Maa S+

2. Type of User (Check One)

Single Family Residential (Seasonal ___ or Year Round __ )
Z Multi-Family Residential (Indicate number of units __Z. )
___Commercial
___Agricultural
___ Other (Specify )

3. What are your future plans for this property? (Check one)
___Single Family Residential (Seasonal ____or Year Round __)
_ X Multi-Family Residential (Indicate number of units_Q_) 3 3 -und bhoildiags
___Commercial /
___Agricultural
____Other (Specify )
___Unsure
____None, it will stay as it is

3. Location

Place an X on the attached map to indicate your approximate location. This
information will be used to determine where expansion is feasible. (If you do not know

where to put the X, make sure your Richmond street address is above).
4, What is your present source of water? (Check all that apply)

_X Drilled Well
____Shallow Dug Well
____Cistern

___Bottled Water
____Other (explain)

__No water used at present (vacant lot for example)
5. What is your present form of wastewater disposal? (Check all that apply)

_X Leachfield

___Mound system

____Other (explain)

___No wastewater used at present (vacant lot for example)



Does your current wastewater disposal system limit your development potential? If so,

how? wulol
S .'Z-—n N 0\“0(—;} ‘6/' l b 2 e (VS ¥

t
t 4 3 Qeve.

Would you be willing to connect to the system by paying the required connection and
allocation fees and becojng a paying permanent member of the system?
(Check One) 2 Yes No

If this questionnaire does not address your present or future needs, please explain, or
use this space to ask questions.

0VI0I \lyc cl ey "’\\:' L\wf:\n /'n-uko/

| ren e cek-u $



Richmond Water Resources Department
PO Box 285, Richmond, VT 05477

Service Area Expansion Survey

L. (OPTIONAL)
Name: 75 Ffrey K. pﬁl % Phone:__ 734~ 7452
Address: T "W, Modn ST

T%lil C \n Y 0 d - \IPPT;C:"FQL“‘( :Z :EL
2. Type of User (Check One)

___Single Family Residential (Seasonal ____or Year Round ___)
Multi-Family Residential (Indicate number of units )
Commercial

__ Agricultural

___ Other (Specify )

3. What are your future plans for this property? (Check one)
____Single Family Residential (Seasonal ____or Year Round __ )
____Multi-Family Residential (Indicate number of units )

Commercial
___Agricultural
____Other (Specify )
___Unsure
____None, it will stay as it is

3. Location

Place an X on the attached map to indicate your approximate location. This
information will be used to determine where expansion is feasible. (If you do not know
where to put the X, make sure your Richmond street address is above).

4, What is your present source of water? (Check all that apply)

_x_ Drilled Well
__ Shallow Dug Well
____Cistern

___Bottled Water
____Other (explain)

No water used at present (vacant lot for example)

5. What is your present form of wastewater disposal? (Check all that apply) RECEIVED
1 Leachfield AUG 25 2014
____Mound system ‘
___Other (explain) TOWN OF RICHMOND

No wastewater used at present (vacant lot for example)



Does your current wastewater disposal system limit your development potential? If so,

how?
v ot Suwe

Would you be willing to connect to the system by paying the required connection and
allocation fees and becoming a paying permanent member of the system?
(Check One) Yes No

If this questionnaire does not address your present or future needs, please explain, or
use this space to ask questions.



Richmond Water Resources Department
PO Box 285, Richmond, VT 05477

Service Area Expansion Survey

1. (OPTIONAL)

Name: /@MM\/S,QHQ\/ . Phone: 9’@3’73"&5#@

Address: | AST
:QJCHMO/\)DI UL s ¥7!

2. Type of User (Check One)

___Single Family Residential (Seasonal ___or Year Round __)
Multi-Family Residential (Indicate number of units ___)
Commercial

___Agricultural

____Other (Specify )

3. What are your future plans for this property? (Check one)

___Single Family Residential (Seasonal ___or Year Round ___)
Multi-Family Residential (Indicate number of units )
Commercial

____Agricultural

___ Other (Specify )

__ _Unsure

___None, it will stay as it is

3. Location

Place an X on the attached map to indicate your approximate location. This
information will be used to determine where expansion is feasible. (If you do not know
where to put the X, make sure your Richmond street address is above).

4, What is your present source of water? (Check all that apply)

X Drilled Well

____Shallow Dug Well
____Cistern
___ Bottled Water

~other (exptain)__\INAd uk|] g (I/)@cﬁf)/ /ﬂ’@f Ty

No water used at present (vacant lot for example)

5. What is your present form of wastewater disposal? (Check all that apply)

%achfield

Mound system
her (explain)
No wastewater used at present (vacant lot for example)



Does your current wastewater disposal system limit your development potential? If so,

how?
ow | m bg

Would you be willing to connect to the system by paying the required connection and
allocation feesand b ing a paying permanent member of the system?
(Check One) Yes No

If this questionnaire does not address your present or future needs, please explain, or
use this space to ask questions.



APPENDIX C

DETAILED CONSTRUCTION COST ESTIMATES



TABLE C-1

OPINION OF PROBABLE
CONSTRUCTION COST
own of Richmond
West ain Street- ccess oad with Water & Sewer Extensions
Scoping Study
Emergency Access Roa
NR 9,750 NR 9,750 NR 9,800 NR 0,000 NR 0,200
20 4 20 4 2015 2016 2017

Description Quantity U its nit Price Total Cost otal ost otal Cost Total Cost

EM_RGENCY ACC SS OAD
Clearing and Grubbing 1 Acre $10,000 $10,000 $10,051 $10,256 $10,462
Common ill Subgrade 27,900 CYy $28 $781,200 $785,206 $801,231 $817,255
90" C  Culvert 150 A. $350 $52,500 $52,769 $53,846 $54,923
15" C P Culvert 40 L. . $80 $3,200 $3,216 $3,282 $3,348
12" Gravel Subbase 400 CY. $28 $11,200 $11,257 $11,487 $11,717
6" Fine Crushed Gravel Surface 200 CY. $30 $6,000 $6,031 $6,154 $6,277
Geotextile Fabric 1,200 S.Y. $2 $2,400 $2,412 $2,462 $2,511
Topsoil 800 CY. $25 $20,000 $20,103 $20,513 $20,923
Seeding, Fertilizer and Liming 1.5 Acre $1,000 $1,500 $1,508 $1,538 $1,569
Mulching 1.5 Acre $1,000 $1,500 $1,508 $1,538 $1,569
Silt Fence 800 .F. $4 $2,800 $2,814 $2,872 $2,929
ock Check ams 6 EA. $175 $1,050 $1,055 $1,077 $1,098
Site Prep and Miscellaneous (8%) 1 L.S. $71,468 $71,468 $71,835 $73,301 $74,767
Contingency (10%) 1 L.S. $96,482 $96,482 $96,977 $98,956 $100,935
Contractor's Bonds (2%) 1 L.S. $21,226 $21,226 $21,335 $21,770 $22,206
Subtotal $1,082,526 | $1,088,077 $1,110,283 | $1,132,489
US $1,083,000 | $1,089,000 $1, 11,000 | $1,133,000

Notes:
1. The ion cost esti

are based on prelimi

y phase esti

2. ENR= Engineering News Record Construction Cost Index.

only. More detailed costs shall be developed during Final Design Phase Engineering based on actual design quantities.




escri tion
WATE SYSTEM
8" Diameter VC Water Main
8" x 8" Tapping Sleeve & Valve
3/4" Diameter E o seService
1" iameter H PE Ho se Service
xisting Waterline Connections
8" Gate Valve
3/4" Curb Stops and Boxes
3/4" Corporation Stops
1" Curb Stops and Boxes
1" Corporation Stops
ire ydrant Branch Connection
Rigid Trench Insulation
Class "B" Concrete
Miscellaneous Extra Excavation
Below-Grade ock Removal ( ipelines)
Replacement of Unsuitable
Boulder xcavation
Erosion Control
Dust Control
ermmanent Trench avement Repair
Traffic Control
Site rep and Miscellaneous (8%)
Contingency (10%)
Contractor's onds (2%)

aterial

Notes:

TABL C-2
CONSTRUCTION COST

Town of Richmo d
est Main Street- Access oad with  afer & Sewer Extensio s
Scoping Stu y
hase : Water ine Extensio - Schoo to West Main Street

NR ,50 EN 750 R ,800 NR10,000 NR10,200
2014 2014 2015 2016 2017
Quanti nits Unit Price Total Cost otal ost Tota Cost Total Cost
1,800 LF. $80
1 EA. $3,000
44 .F. $42
21 .F. $50
1 EA. $2,500
1 EA. $1,300
1 A 5200
1 EA. $300
2 EA. $350
2 EA. $350
1 EA. $4,250
200 S.F. $2
10 CY. $250
50 cYy. $24
50 cCYy. $125
50 CY. $32
10 CY. $50
1 LS. $10,000
2 Ton $500
10 SY. $60
0 L.S. $0
i LS. $14,712
1 L.S. $19,861
1 L.S. $4,369
US

1. The construction cost estimates are based on preliminary phase estimates only. More detailed costs shall be developed during Final Design Phase Engineering based on actual design quantities.

2. ENR= Engineering News Record Construction Cost Index.



TABLE C-3

OPINION OF PROBABLE

CON TRUCTION COST

Town of ‘chmond

West ain Street- Access oad with Water & Sewer xtensions
Scoping Study
hase Water ‘ne tension- eap Pro erty to Gateway istrict order
ENR ,750 | ENR ,750 | E 9,800 | NR 0,000 | ENR 10,200
20 4 20 4 20 5 2016 2017

escription Quantity  nits nit Price Total Cost | Total Cost | Total Cos otal Cost

|WATE SYSTEM
8" iameter VC Water ain 1,600 LF. $80 $128,000 $128,656 $131,282 $133,908
20" Jack & Bore Steel Sleeve 50 L. . 3800 $40,000 $40,205 $41,026 $41,846
3/4" iameter H E ouse Service Boring 308 LF. $42 $12,936 $13,002 $13,268 $13,533
1" Diameter E ouse Service oring 220 L.F. $50 $11,000 $11,056 $11,282 $11,508
xisting Waterline Connections 0 A. $2,500 $0 $0 $0 $0
8" Gate Valve 1 A. $1,300 $1,300 $1,307 $1,333 $1,360
3/4" Curb Sto s and oxes 7 A. $200 $1,400 $1,407 $1,436 $1,465
3/4" Corporation Stops 7 EA. $300 $2,100 $2,111 $2,154 $2,197
1" Curb Stops and  oxes 5 EA. $350 $1,750 $1,759 $1,795 $1,831
1" Corporation Stops 5 EA. $350 $1,750 $1,759 $1,795 $1,831
Fire ydrant Branch Connection 1 EA. $4,250 $4,250 $4,272 $4,359 $4,446
Rigid Trench sulation 200 S.F. $2 $400 $402 $410 $418
Class " " Concrete 10 CY. $250 $2,500 $2,513 $2,564 $2,615
Miscellaneous Extra Excavation 50 CY. $24 $1,200 $1,206 $1,231 $1,255
elow-Grade Rock emoval (pipelines) 50 CY. $125 $6,250 $6,282 $6,410 $6,538
eplacement of Unsuitable aterial 50 CY. $32 $1,600 $1,608 $1,641 $1,674
oulder Excavation 10 CY. $50 $500 $503 $513 $523
rosion Control 1 .S. $10,000 $10,000 $10,051 $10,256 $10,462
ust Control 2 Ton $500 $1,000 $1,005 $1,026 $1,046
ermanent Trench avement epair 0 SY. $60 $0 $0 $0 $0
Traffic Control 1 L.S. $10,000 $10,000 $10,051 $10,256 $10,462
Site Prep and Miscellaneo s (8%) 1 L.S. $19,035 $19,035 $19,132 $19,523 $19,913
Contingency (10%) 1 L.S. $25,697 $25,697 $25,829 $26,356 $26,883
Contractor's Bonds (2%) 1 L.S. $5,653 $5,653 $5,682 $5,798 $5,914
Subtotal $288,321 $28 ,800 $295,714 $301,628
USE $28 ,000 $2 0,000 $296,000 $302,000

Notes:

1. The construction cost estimates are based on preliminary phase estimates only. More detailed costs shall be developed during Final Design Phase Engineering based on actual design quantities

2. ENR= Engineering News Record Construction Cost Index.




TABLE C-4

OPINION OF P OBABLE
CONSTRUCTION COST

Town of Richmond

est Main Street- Access Road with Water & Sewer Extensions

Scoping tudy
Phase IIT Wate Line xtension- Gateway District Border to Mob e Home ark
ENR 9,750 | ENR9,750 | EN 9,800 | ENR 10,000 NR 0,200
2014 20 4 015 2016 2017

escription Qua tity Units nit Price Total Cost | Total Cost otal Cost otal Cost

IWATE _SYSTEM
8" Diameter PVC Water Main 900 F. $80 $72,000 $72,369 $73,846 $75,323
10" Diameter VC Water ain 3,600 F. $90 $324,000 $325,662 $332,308 $338,954
20" Jack & Bore Steel Sleeve 150 L.F. $800 $120,000 $120,615 $123,077 $125,538
3/4" Diameter H ouse Service oring 20 L. . $42 $840 $844 $862 $879
1" Diameter D ouse Service Boring 10 L . $50 $500 $503 $513 $523
Existing Waterline Connections 1 EA. $2,500 $2,500 $2,513 $2,564 $2,615
8" Gate Valve 3 EA. $1,300 $3,900 $3,920 $4,000 $4,080
10" Gate Valve 1 EA. $2,000 $2,000 $2,010 $2,051 $2,092
3/4" Curb Stops and oxes 2 EA. $200 $400 $402 $410 $418
3/4" Corporation Stops 2 EA. $300 $600 $603 $615 $628
1" Curb Stops and Boxes 1 A. $350 $350 $352 $359 $366
1" Corporation Stops 1 A. $350 $350 $352 $359 $366
Meter Pit 1 EA. $10,000 $10,000 $10,051 $10,256 $10,462
ire ydrant ranch Connection 3 EA. $4,250 $12,750 $12,815 $13,077 $13,338
igid Trench s lation 800 S.F. $2 $1,600 $1,608 $1,641 $1,674
Class " " Concrete 10 CY. $250 $2,500 $2,513 $2,564 $2,615
iscellaneo s Extra Excavation 50 CY. $24 $1,200 $1,206 $1,231 $1,255
elow-Grade Rock Removal (pipelines) 50 CY. $125 $6,250 $6,282 $6,410 $6,538
Replacement of Unsuitable aterial 50 CY. $32 $1,600 $1,608 $1,641 $1,674
Bo lder Excavation 10 CY. $50 $500 $503 $513 $523
Erosion Control 1 S. $10,000 $10,000 $10,051 $10,256 $10,462
ust Control 2 Ton $500 $1,000 $1,005 $1,026 $1,046
ermanent Trench avement epair 0 S.Y. $60 $0 $0 $0 $0
Traffic Control 1 L.S. $10,000 $10,000 $10,051 $10,256 $10,462
Site Prep and Miscellaneo s (8%) 1 L.S. $46,787 $46,787 $47,027 $47,987 $48,947
Contingency (10%) 1 L.S. $63,163 $63,163 $63,487 $64,782 $66,078
Contractor's onds (2%) 1 L.S. $13,896 $13,896 $13,967 $14,252 $14,537

Subtotal $708,686 $712,320 $726,857 $741,394

USE $709,000 | $7 3,000 | $727,000| $742,000

Notes:

1. The construction cost estimates are based on preliminary phase estimates only. More detailed costs shall be developed during Final Design Phase Engineering based on actual design quantities.

2. ENR= Engincering News Record Construction Cost Index.




TABLE C-5
OPINION O PROBABLE
CONSTRUCT ON COST

own of Richmond
West ainS eet-Acces oa w'th afer & Sewer xtensions
Scoping Study
Sewer Pump Station & 4" o0 cema’ - c¢ oolto eap roperty
E 9750 E L7150 9800 NR106,000 ENR 0,200
2014 2014 2015 016 2017
escri tion Quanti nits nit rice Total Cost  Total Cost Total Cost Total Cost
USE

Notes:
1. The construction cost estimates are based on preliminary phase estimates only. More detailed costs shall be developed during Final Design Phase Engineering based on actual design quantities.

2. ENR= Engineering News Record Construction Cost Index.



TABLE C-6

OPINION OF PROBABLE
CONSTRUCTION COST
Town of Richmond
West Main Street- Access oad with Wat r & Sewer xtensions
Scoping Stu y
8" Gravity ewer- eap operty to Gateway District arder
E 9,750 | ENR 9,750 NR 9,800 | ENR 10,000 | ENR 10,200
014 2014 2015 2016 20 7

escription Quantity Units nit Price Tota Cost | Total Cost | Total Cost | Total Cost

WASTEWATE SYST M
8" PVC Gravity Sewer 1,600 .F. $60 $96,000 $96,492 $98.,462 $100,431
4'  iameter Manholes 6 EA. $3,500 $21,000 $21,108 $21,538 $21,969
8" x 4" Service Wye 7 EA. $100 $700 $704 $718 $732
8" x 6" Sewervice Wye 7 EA. $150 $1,050 $1,055 $1,077 $1,098
4" Sewer Service 70 L. . $50 $3,500 $3,518 $3,590 $3,662
6" Sewer Service 70 L.F. $53 $3,710 $3,729 $3,805 $3,881
Class " " Concrete 10 CY. $250 $2,500 $2,513 $2,564 $2.615
iscellaneous xtra Excavation 50 CY. $24 $1,200 $1,206 $1,231 $1,255
clow-Grade ock emoval (pipelines) 50 CY. $125 $6,250 $6,282 $6,410 $6,538
eplacement of Unsuitable aterial 50 CY. $32 $1,600 $1,608 $1,641 $1,674
oulder Excavation 10 CY. $50 $500 $503 8513 $523
Erosion Control 1 L.S. $10,000 $10,000 $10,051 $10,256 $10,462
Dust Control 2 Ton $500 $1,000 $1,005 $1,026 $1,046
Permanent Trench Pavement Repair 20 S.Y. $60 $1,200 $1,206 $1,231 $1,255
Traffic Control 1 LS. $10,000 $10,000 $10,051 $10,256 $10,462
Site Prep and Miscellaneous (8%) 1 L.S. $12,817 $12,817 $12,883 $13,145 $13,408
Contingency (10%) 1 LS. $17,303 $17,303 $17,391 $17,746 $18,101
Contractor’'s Bonds (2%) 1 L.S. $3,807 $3,807 $3,826 $3,904 $3,982
Subtotal $194,136 $195,132 $1 9,114 $203,0 6
Us $195,000 $196,000 $200,000 $204,000

Notes:

1. The construction cost estimates are based on preliminary phase estimates only. More detailed costs shall be developed during Final Design Phase Engincering based on actual design quantities.

2. ENR= Engineering News Record Construction Cost Index.




TABLE C-7
PINION O PROBABLE
CONSTRUCTION COST

Tow of Richmond
West ain Street- Acce s oad with  ater & Sewer xtensions
Scoping Study
Pha e :3" ow essure Gr' der Pump Fo cemain- School to Reap P operty
ENR 9,750 E +150 N 9800 NR10,000 ENR 0,200

2014 2014 2015 201 2017
escri tion Quanti nits ni Price Total Cost Total Cost Total Cost Total Cost
Subtotal
USE

Notes:
1. The construction cost estimates are based on preliminary phase estimates only. More detailed costs shall be developed during Final Design Phase Engineeriag based on actual design quantities.

2. ENR= Engiceering News Record Construction Cost Index.



TABLE C-8

OPINIO OF ROBABLE
CONSTRUCTION COST

est ain treet-

own of Richmond
oad w th Water & Sewer E tensions

ceess

Scop” g Study
hase :3" Low Pressure Grinder Pump orcemain- eap Property to Gateway istrict Boun a y
E 9750 | ENR ,750 9800 | ENR 10,000 | ENR 10,200
20 4 2014 2015 016 2017

escription Quantity Units ni P “ce Total Cost | Total Cost | Total Cost | To 1Coest

WASTEWATER SYST M
3" DE S 1,600 L. . $42 $67,200 $67,545] $68,923.08] $70,301.54
5' Diameter Air Release Manhole 1 EA. $8,000 $8,000 $8,041 $8,205.13 $8,369.23
5" iameter Cleanout Manhole 1 A. $8,000 $8,000 $8,041 $8,205.13 $8,369.23
11/2" PS Service 110 .F. $35 $3,850 $3,870 $3,948.72 $4,027.69
1 1/2" Curb Sto s and Boxes 11 EA. $250 $2,750 $2,764 $2,820.51 $2,876.92
Class "B" Concrete 10 CY. $250 $2,500 $2,513 $2,564.10 $2,615.38
iscellaneo s xtra Excavation 50 CY. $24 $1,200 $1,206 $1,230.77 $1,255.38
Below-Grade ock emoval (pipelines) 50 CY. $125 $6,250 $6,282 $6,410.26 $6,538.46
Replacement of nsuitable Material 50 CY. $32 $1,600 $1,608 $1,641.03 $1,673.85
o Ider Excavation 10 CY. $50 $500 $503 $512.82 $523.08
Erosion Control 1 .S. $2,500 $2,500 $2,513 $2,564.10 $2,615.38
ust Control 1 Ton $500 $250 $251 $256.41 $261.54
ermanent Trench Pavement epair 0 SY. $60 $0 $0 $0.00 $0.00
Traffic Control 1 LS. $10,000 $10,000 $10,051] $10,256.41] $10,461.54
Site rep and Miscellaneous (8%) 1 S. $9,168 $9,168 $9,215 $9,403.08 $9,591.14
Contingency (10%) 1 .S. $12,377 $12,377 $12,440] $12,694.15] $12,948.04
Contractor's Bonds (2%) 1 L.S. $2,723 $2,723 $2,737 $2,792.71 $2,848.57
Subtotal $138,868 $139,580 $142,428 $ 45,277
Us $139,000 $140,000 $143,000 $146,000

Notes:

1. The construction cost estimates are based on preliminary phase estimates only. More detailed costs shall be developed during Final Design Phase Engineering based on actual design quantities.

2. ENR= Engineering News Record Construction Cost Index.




TABLE C-9

OPINION OF PROBABLE
CONSTRUCTION COST
own of ‘chmond
West ain treet- Access oad with Water & Sewer Ex ensions
Scoping Study
hase 3- 3" Gateway istrict ou dary to ‘ver View Commons Mobile Home ark
NR ,750 NR9,750 | ENR2800 |E 10,000| E 0,200
2014 20 4 2015 2016 2017
escriptio Quantity nits nit Price To 1Cost | Total Cost | Total Cos Total Cost
WAST WAT SYST M

3"H E 8§ 4,150 .F. $42 $174,300 $175,194 $178,769 $182,345
16" Jack & Bore Steel Sleeves 350 LF. $500 $175,000 $175,897 $179,487 $183,077
5' Diameter Air Release Manhole 2 EA. $8,000 $16,000 $16,082 $16,410 $16,738
5' Diameter Cleanout Manhole 2 EA. $8,000 $16,000 $16,082 $16,410 $16,738
3" L S Service 30 L.. $42 $1,260 $1,266 $1,292 $1,318
3" Curb Stops and  oxes 1 EA. $500 $500 $503 $513 §523
1 1/2" LPS Service 30 .F. $35 $1,050 $1,055 $1,077 $1,098
1 1/2" Curb Stops and  oxes 3 EA. $250 $750 $754 $769 $785
Class " " Concrete 10 CY. $250 $2,500 $2,513 $2,564 $2,615
Miscellaneous Extra Excavation 50 C.Y. $24 $1,200 $1,206 $1,231 $1,255
Below-Grade Rock emoval (pipelines) 50 CY. $125 $6,250 $6,282 $6,410 $6,538
Replacement of Unsuitable Material 50 CY. $32 $1,600 $1,608 $1,641 $1,674
oulder Excavation 10 CY. $50 $500 $503 $513 $523
Erosion Control 1 L.S. $2,500 $2,500 $2,513 $2,564 $2,615
ust Control 5 Ton $500 $2,500 $2,513 $2,564 $2,615
Permanent Trench Pavement Repair 0 SY. $60 $0 $0 $0 $0
Traffic Control 1 .S. $30,000 $30,000 $30,154 $30,769 $31,385
Site rep and Miscellaneous (8%) 1 L.S. $34,553 $34,553 $34,730 $35,439 $36,148
Contingency (10%) 1 L.S. $46,646 346,646 $46,885 $47,842 $48,799
Contractor's onds {2°0) 1 L.S. $10,262 $10,262 $10,315 $10,525 $10,736
Subtotal $523,37 $526,055 $536,7 1 $547,527

Us $524,000 $527,000 $537,000 $548,000

Notes:

1. The construction cost estimates are based on preliminary phase estimates only. More detailed costs shall be developed during Final Design Phase Engincering based on actual design quantities.

2. ENR= Engineering News Record Construction Cost Index.




TABLE C-10

OPINION OF PROBABLE
CONSTRUCTION COST

Town of Richmond

West ain Street- Access oa with Water & Se er Extensions
Scoping Study
Upgraded Middle School ump Station (Wet Well and Emergency Storage)
NR9,750 | ENR9750 | EN ,800 | E 0,000 NR 10, 00
20 4 2014 2015 2016 2017
escription Quantity its ‘t Price Total Cost | Total Cost Total Cost Total Cost
IEM___ G NCY ACCESS ROAD

emo Existing 4' Diameter Wetwell 1 S $4,000 $4,000 $4,021 $4,103 $4,185
New 8' iameter Wet Well 1 EA. $15,000 $15,000 $15,077 $15,385 $15,692
New 6,000 Gallon mergency Storage Tank 1 EA. $15,000 $15,000 $15,077 $15,385 $15,692
New Electrical Service 1 L.S. $15,000 $15,000 $15,077 $15,385 $15,692
8" VC Sewerline 40 LF. $80 $3,200 $3,216 $3,282 $3,348
To soil 30 CY. $25 $750 $754 $769 $785
Seeding, ertilizer and Limi g 0.5 Acre $1,000 $500 $503 $513 $523
ulching 0.5 Acre $1,000 $500 $503 $513 $523
Silt Fence 100 L.F. $4 $350 $352 $359 $366
Site Prep and  iscellaneous (8%) 1 L.S. $4,344 $4,344 $4,366 $4,455 $4,544
Contingency (10%) 1 .S. $5,864 $5,864 $5,894 $6,015 $6,135
Contractor's Bonds (2°0) 1 .S. $1,290 $1,290 $1,297 $1,323 $1,350

Subtotal $65,79 $66,136 $67,486 $68,835

$66,000 $67,000 $68,000 $69,000

Notes:

1. The ion cost esti are based on prelimi

y phase esti

2. ENR= Engineering News Record Construction Cost Index.

only. More detailed costs shall be developed during Final Design Phase Engineering based on actual design quantities.



TABLE C-11

OPINION OF PROBABLE
CONSTRUC ION COST

own of Richmond

West ain Street- Access oad with Water & Sewer xtensions
Scoping Study
Upgrad ‘ddle School p Station (Wet Well and Emergency torage)
NR 9,750 NR ,750 | EN 9,800 NR 0,000 NR 10,200
2014 2014 2015 2016 2017
escription Quantity Units U 't ice Total Cost | Total Cost Total Cost Total Cost
M__ GENCY ACCESS ROAD
emo Existing 4' iameter Wetwell 1 LS $4,000 $4,000 $4,021 $4,103 $4,185
New 8' iameter Wet Well 1 A. $15,000 $15,000 $15,077 $15,385 $15,692
New Emergency Generator 1 EA. $30,000 $30,000 $30,154 $30,769 $31,385
New lectrical Service 1 S. $12,000 $12,000 $12,062 $12,308 $12,554
8" PVC Sewerline 30 .F. $80 $2,400 $2,412 $2,462 $2,511
Topsoil 20 CY. $25 $500 $503 $513 $523
Seeding, ertilizer and iming 0.5 Acre $1,000 $500 $503 $513 $523
ulching 0.5 Acre $1,000 $500 $503 $513 $523
Silt ence 100 L.F. $4 $350 $352 $359 $366
Site Prep and  iscellaneous (8°0) 1 .S. $5,220 $5,220 $5,247 $5,354 $5,461
Contingency (10%) 1 LS. $7,047 $7,047 $7,083 $7,228 $7,372
Contractor's Bonds (2%) 1 L.S. $1,550 $1,550 $1,558 $1,590 $1,622
Subtotal $79,067 $79,473 $81,095 $82,7 7
USE $80,000 $80,000 $82,000 $83,000
Notes:
1. The construction cost esti are based on preliminary phase only. More detailed costs shall be developed during Final Design Phase Engineering based on actual design quantities.

2. ENR= Engineering News Record Construction Cost Index.




TABLE C-12

OPINION OF PROBABLE
CO STRUCTION COST
Town o Richmond
est Main Street- cce s oad with Water & Sewe  xtensions
Scoping Study
3" Low essure Grin er Pump Forcemain arallel c ool's orcemain
ENRY9,750 | E R ,750 | EN 9,800 | NR10,000} E 10,200
20 4 2014 015 2016 207

e cription Quantity  nits nit Price Total Cost otal Cost | Total Cost | Total Cost

WASTEWATER SYSTE
3"H EL S 1,200 LF. $42 $50,400 $50,658] $51,692.31| $52,726.15
Core Manhole 1 .S. $1,500 $1,500 $1,508 $1,538.46 $1,569.23
Permanent Trench Pavement Repair 6 SY. $60 $360 $362 $369.23 $376.62
Traffic Control 1 L.S. $1,500 $1,500 $1,508 $1,538.46 $1,569.23
Site Prep and Miscellaneous (8%) 1 L.S. $4,301 $4,301 $4,323 $4,411.08 $4,499.30
Contingency (10%) 1 L.S. $5,806 $5,806 $5,836 $5,954.95 $6,074.05
Contractor's  onds (2%) 1 L.S. $1,277 $1,277 $1,284 $1,310.09 $1,336.29
Subtotal $65,144 $65,478 $66,815 $68,151
US $66,000 $66,000 $67,000 $69,000

Notes:

1. The construction cost estimates are based on preliminary phase estimates only. More detailed costs shall be developed during Final Design Phase Engineering based on actual design quantities.
2. ENR= Engineering News Record Construction Cost Index.
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