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November 3, 2023 

Chittenden County Regional Planning Commission (CCRPC)   

c/o Mr. Jason Charest 

Project Manager 

110 West Canal Street, Suite 202 

Winooski, VT 05404 

 

 RE: CCRPC On-Call Task Order: Cochran Road Corridor Study  

 

Dear Mr. Charest: 

  

WSP USA is pleased to submit a scope of work and labor-hour fee estimate for the Cochran 

Road Corridor Study. The following is our understanding of the study tasks based on the 

scoping meeting with the CCRPC and the town of Richmond on September 7th with input from 

the Transportation Committee on September 26th.  

 

Project Description and Background 

 

The Town of Richmond, through the CCRPC, seeks the support of a consultant to provide 

technical services for exploring and reviewing various complete street elements for the Cochran 

Road corridor right-of-way and two village centers on either end. These include adding 

enhanced multimodal space for pedestrian and bicycle facilities, as well as traffic calming. 

 

The Cochran Road study is part of a multi-year effort by the Town to revamp the roadway for 

the benefit of pedestrians, bicycles, and all traffic.  WSP will build on the recommendations and 

alternatives presented in the Town of Richmond Bike, Walk, and Trails Plan. The plan identifies 

specific on-road and off-road improvements and multi-modal strategies that address safety, 

capacity and connectivity for pedestrians and bicyclists. The project area for the study 

encompasses the entirety of Cochran Road, from the Bridge Street/Cochran Road intersection 

to the intersection of Route 2 in Jonesville, but does not include an evaluation of intersection 

alternatives. The corridor portion will focus on the 2.8-mile middle segment of Cochran Road 

(excluding the intersections at either end) and will evaluate and recommend permanent traffic 

calming measures along the length of the road. A separate more detailed scoping study will be 

performed on the western and eastern ends within the higher village/population areas. 

 

WSP will perform the following tasks through completion:  

 

Task 1 – Cochran Road Corridor Study 

WSP will build upon the recommendations and alternatives completed by the Town as 
presented in the Town of Richmond Bike, Walk, and Trails Plan. This will include a site visit to 
observe existing roadway conditions and to confirm or identify the appropriateness of specific 
on-road and off-road improvements and multi-modal strategies for the corridor. The 
recommended treatments will focus on addressing safety, capacity and connectivity for 
pedestrians and bicyclists, and to determine the potential for Cochran Road to be upgraded to 
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accommodate multimodal traffic. This will be completed for the 2.8-mile section of Cochran 
Road east of Richmond village and west of Dugway Road.  

1. For scoping purposes, we have assumed that all traffic data will be provided by the 

CCRPC. A base map of the study area will be prepared using available online 

resources such as high-resolution orthoimage, topography, parcel boundaries, 

mapped utilities, zoning district boundaries, public right-of-way boundaries, and 

natural resources. The base map will be enhanced as needed with digitized 

elements noted during the site visit. 

2. WSP will review available studies provided by the Town and CCRPC including the 

Town of Richmond Bike, Walk, and Trails Plan, and perform a site visit and meet 

with Committee staff on site.  

3. WSP will virtually attend Richmond Transportation Committee (RTC) meetings and 

provide an overview of project status, alternatives under consideration, and solicit 

feedback from Committee Members and the public.  

4. WSP, in coordination with CCRPC and the Town, will organize, advertise, facilitate, 

and document a virtual local concerns meeting for both the corridor and the scoping 

studies as a means for public outreach and introduction to the studies. The meeting 

will include an overview of the project area and gather input from attendees on 

issues and opportunities for enhancing multimodal mobility and safety along the 

corridor. Comments from the meeting will be compiled and summarized. 

5. Based on feedback from the local concerns meeting, WSP will develop planning-

level alternatives for discussion with the RTC regarding the corridor study. The 

alternatives will address the goals and concerns of the town. 

6. WSP will attend a virtual RTC meeting to present the draft alternatives for the 

corridor to the Committee and public in attendance. 

7. Based on feedback received from the alternatives meeting, WSP will develop a draft 

and final report summarizing the corridor study. 

 

Task 1 Deliverables: Draft and final corridor study report that documents existing conditions, 

site visits, traffic data, local concerns, and recommendations for multimodal improvement 

strategies that address safety, capacity, and connectivity. The report will include tables and 

graphics to illustrate and document local concerns and study recommendations.  

 

Task 2 –Village & Jonesville Scoping Study 

A scoping Study for the Richmond village area (Bridge Street to the River Shore trail head) and 

the Jonesville segment (Dugway Road to Route 2) will be conducted. The study will assess and 

identify challenges and constraints for new infrastructure such as sidewalks, shared-use paths, 

and speed tables that can be employed to calm traffic. 
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1. WSP will review available studies provided by the Town and CCRPC including the 

report on the temporary traffic calming measures being explored by the Town in the 

summer 2023 by DuBois & King, and perform a site visit (same visit as for Task 1). 

2. Based on feedback from the previous local concerns meeting, WSP will develop 

planning-level alternatives for discussion with the RTC for the scoping study. The 

alternatives will address the goals and concerns of the town. 

3. WSP will attend virtual RTC meetings to present the draft alternatives for the scoping 

studies to the Committee and public in attendance. 

4. Based on feedback received from the alternatives meeting, WSP will develop a draft 

and final report summarizing the village scoping study. 

 

Task 2 Deliverables: Draft and final scoping report for the Richmond village and Jonesville 

village areas, encompassing a summary of the scoping process, assessments, conceptual 

designs, conclusions on preferred alternatives, and order of magnitude cost estimates. The 

report will include tables and graphics to illustrate and document local concerns and study 

recommendations. 

 

Task 3 – Traffic Calming Priorities 

The Town is currently exploring and testing traffic calming measures with another consultant. 

WSP will help to evaluate the results of those studies and work with the Transportation 

Committee to recommend permanent traffic calming solutions based on appropriateness to 

address speed, volumes, safety for pedestrians and bicycles, and parking along the length of 

the roadway. 

1. WSP will attend virtual RTC meetings to review the prior study results and select 

alternatives for permanent traffic calming with the Committee and public in 

attendance. 

2. Based on feedback received from the Committee meetings, WSP will develop a draft 

and final report summarizing the permanent traffic calming measures to be 

implemented. 

 

Task 3 Deliverables: 

Draft and final traffic calming report summarizing the permanent traffic calming measures to be 

implemented. The report will include tables and graphics to illustrate and document study 

recommendations. 

 

Task 4 – Virtual Meetings (Summary) 

1. At the Transportation Committee’s first meeting, planned to be held virtually, WSP 

will introduce the team, provide an overview of the project, present draft purpose & 

need, and solicit initial feedback on project goals, strategies, issues, and 

opportunities along the corridor and village centers.    

2. Other virtual local concern meetings for tasks 1+2+3 are outlined above. 
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Task 4 Deliverables: Agenda and notes of meetings, copies of presentation materials. 

 

Task 5 – Public Presentation of Study Recommendations 

1. WSP, in coordination with CCRPC and the Town, will organize, advertise, facilitate, 

and document a virtual public Presentation Meeting. The meeting will include an 

overview of the project goals, Purpose and Need, and draft recommendations for the 

corridor study, scoping studies, and traffic calming measures. Comments from the 

meeting will be compiled and summarized. 

2. WSP will attend a second virtual meeting to discuss refinements to the alternatives 

developed based on the Purpose and Need Statements for the corridor study, 

scoping study, and the traffic calming measures. The meeting will include a 

discussion of the revised recommendations for the studies. Comments from the 

meeting will be compiled and summarized. 

3. Final Meeting (virtual) to present final revised alternatives at a Selectboard meeting 

based on feedback from the previous meeting. 

 

Task 5 Deliverable: Public meeting presentation, materials, notes and final reports/studies. 

 

Assumptions  

The Scope of Work provided in this document is based upon WSP’s understanding of the 

project as discussed with the CCRPC and Town of Richmond during the scoping meeting on 

September 9, 2023 and Richmond Transportation Committee meeting on 9/26. The 

assumptions are listed below.  

• Base mapping, topographic data, and aerial images use for project work assumed to 

be readily available online or provided by the Town/CCRPC. 

• Acceptable traffic, speed, count and parking data is available from available studies, 

the CCRPC or the Town. 

• Additional work tasks, if requested by CCRPC Project Manager, will require an 

amendment to this agreement for additional labor hours and direct expenses. 

• Management meetings to be virtual with CCRPC 

• All Virtual project team meetings with the Richmond Transportation Committee 

during their regular meetings (public updates and discussion). 

• Two (2) Public virtual meetings to present draft and final study recommendations. 

• One (1) Final virtual meeting to present the preferred alternative to the Selectboard. 

 

 

Project Schedule 
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The schedule is based on contract NTP occurring on or before December 28, 2023. The work is 

expected to take approximately six (6) months and conclude by June 28, 2024. 

The anticipated schedules are as follow:  

 

Task 1 – Cochran Road Corridor Study (March 2024) 

 

Task 2 – Village Scoping Study (April 2024) 

 

Task 3 – Traffic Calming Priorities (May 2024) 

 

Task 4 – Meetings (March – June, TBD) 

 

Task 5 – Public Presentation of Study Recommendations (June 2024) 

 

Project Fee 

 

The anticipated fee to complete the above Scope of Work, including all direct expenses, is not 

to exceed $50,000.  

 

We wish to thank the CCRPC for the opportunity to provide additional services on this project. 

Please feel free to contact Erik Maki at erik.maki@wsp.com or 781-400-8272, or also Bruce 

Kaplan at bruce.kaplan@wsp.com or 781-707-7416, if you have any questions or need 

additional information. 

 

Sincerely, 

 

 

 

      Jennifer Grenier 

      Vice President  

      New England Advisory Lead 
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